

Western New York Remediation Section

Week ending June 26, 2015

New Cassel (Jennifer LaPoma): OU1 RD: EPA to meet with HDR on 6/9 for a scoping meeting for OU1 RD oversight.

A requisition has been submitted in EAS for 75k to ERT for development of pre-design investigation work plan. EPA has asked that a work plan is developed by end of FY15.

