

Western New York Remediation Section

Week ending November 4, 2014

New Cassel: No change in Status. Meeting with OU1 PRPs on November 12th to discuss their comments on the draft AOC and SOWs. ORC sent response letter to PRPs on Oct. 31st. Internal target completion date of negotiations is end of CY for the OU1 RD and OU3 RI/FS.

