

Western New York Remediation Section

February 9, 2016

New Cassel (Jennifer LaPoma): ORC informed ERRD that State of New York et al v. Next Millennium Realty, LLC et al has been adjourned until February 29, 2016.

OU1 RD: On 2/4, ERRD and ORC staff and management met to discuss the revised OU1 UAO and SOW. Attorney Kivowitz has revised the Settlement Agreement as per the 2/4 meeting, and is scheduled to discuss a meeting with the PRP's intermediary for the last two weeks of March. The OU1 Pre-Design Investigation Work Plan will require additional modification. The site team continues to discuss those modifications and expects a revised Work Plan by mid-March.

