













OU1 RD: Revised draft OU1 pre-design investigation work plan was received Sept. 23 and is currently under review. Tentative completion date is late October. ERRD is meeting with ORC on 10/7 to discuss schedule.







