

Western New York Remediation Section

Week of April 30, 2014

New Cassel: No Change in Status. The revised SOWs for the OU1 RD and OU3 RI/FS should be transmitted to ORC later this week. We will be meeting with ORC to discuss timing for issuance of the special notice letters. With respect to OU2, the USACE has submitted for our review a draft data evaluation report and work plan to address data gaps downgradient of the Hicksville public supply wells.

