

To: Naranjo, Eugenia[Naranjo.Eugenia@epa.gov]
Cc: Clifford Firstenberg[cfirstenberg@tierrasolutionsinc.com]
From: Carlie Thompson
Sent: Thur 9/8/2016 6:43:27 PM
Subject: Revised Draft NBSA RI/FS Schedule - September 2016
[DRAFT NBSA Detail Schedule September 2016.pdf](#)
[DRAFT NBSA Detail Schedule September 2016.mpp](#)

Eugenia,

Please find attached the proposed NBSA RI/FS schedule revised responsive to USEPA's comments sent on August 8 and August 16. In addition to the subtasks mentioned in Comment 1, other Phase III subtasks were updated to reflect actual dates of activities. The sampling, analysis and data validation tasks were also revised to reflect current estimates based on changes to the Phase III QAPP Amendment. Comment 3 only asked for the addition of the Clam/Crab/Fish Field Report but the SQT Field Report was also not shown on the schedule and has been added. Please let us know if you have any questions or comments. We would be happy to discuss the revised schedule with you.

Thanks,

Carlie

Carlie T. Thompson
Project Manager
Tierra Solutions, Inc.
2 Tower Center Boulevard, 10th Floor
East Brunswick, New Jersey 08816

Email: cthompson@tierrasolutionsinc.com

Phone: 732.246.5849
Cell: 480.734.7074

CONFIDENTIALITY NOTICE

The information in this email may be confidential and/or privileged. This email is intended to be reviewed by only the individual or organization named above. If you are not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any review, dissemination or copying of this email and its attachments, if any, or the information contained herein is prohibited. If you have

received this email in error, please immediately notify the sender by return email and delete this email from your system.
Thank You.