

To: Naranjo, Eugenia[Naranjo.Eugenia@epa.gov]; Warner, Len[lwarner@louisberger.com];
AccardiDey, AmyMarie[aaccardidey@louisberger.com]
Cc: Brian Mikucki[bmikucki@tierrasolutionsinc.com]; Carlie
Thompson[cthompson@tierrasolutionsinc.com]
From: Clifford Firstenberg
Sent: Wed 10/26/2016 1:11:24 PM
Subject: RE: NB Phase III SI Working Schedule - UPDATE FOR 10-26
removed.txt

I'm hoping we can increase productivity a bit, but the limiting factor may be the processing. And, those channel samples will take a bit of time for processing as well (we may need to use the cement mixer for the locations with a good number of PONARS that need to be combined).

So far, I believe they are in Tyveks (Brian can confirm). The boat captain will tell folks when they need to use Mustang suits. Of course, anyone can "upgrade to the Mustang suit whenever they want.

-

Clifford E. Firstenberg


Principal and Environmental Sciences Manager

Tierra Solutions, Inc.

E-mail: cfirstenberg@tierrasolutionsinc.com

Phone: ***New number: 757-282-6462*** (757-258-7720 no longer in service)

Cell: 757-206-6281



CONFIDENTIALITY NOTICE...

The information in this email may be confidential and/or privileged. This email is intended to be reviewed by only the individual or organization named above. If you are not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any review, dissemination or copying of this email and its attachments, if any, or the information contained herein is prohibited. If you have received this email in error, please immediately notify the sender by return email and delete this email from your system.

Thank You.

From: Naranjo, Eugenia [mailto:Naranjo.Eugenia@epa.gov]
Sent: Wednesday, October 26, 2016 9:08 AM
To: Clifford Firstenberg <cfirstenberg@tierrasolutionsinc.com>; Warner, Len <lwarner@louisberger.com>; AccardiDey, AmyMarie <aaccardidey@louisberger.com>
Cc: Brian Mikucki <bmikucki@tierrasolutionsinc.com>; Carlie Thompson <cthompson@tierrasolutionsinc.com>
Subject: RE: NB Phase III SI Working Schedule - UPDATE FOR 10-26

Thank you Cliff, this is very good. So at a production rate of 10 cores/day, the forecast is to complete the work around December 8 (weather permitting). Also just out of curiosity, are the folks on the boat wearing mustang suits or just Tyveks?

From: Clifford Firstenberg [mailto:cfirstenberg@tierrasolutionsinc.com]
Sent: Wednesday, October 26, 2016 7:01 AM
To: Warner, Len <lwarner@louisberger.com>; AccardiDey, AmyMarie <aaccardidey@louisberger.com>
Cc: Naranjo, Eugenia <Naranjo.Eugenia@epa.gov>; Brian Mikucki <bmikucki@tierrasolutionsinc.com>; Carlie Thompson <cthompson@tierrasolutionsinc.com>
Subject: RE: NB Phase III SI Working Schedule - UPDATE FOR 10-26

Please find an updated schedule. I do not plan on sending routine updates, but since this new one reflects a significant change from the first one (box core vs. vibracore) and the one-week "restart" I wanted to get this out for you to use.

Thanks
Cliff

-

Clifford E. Firstenberg
Principal and Environmental Sciences Manager
Tierra Solutions, Inc.

E-mail: cfirstenberg@tierrasolutionsinc.com

Phone: ***New number: 757-282-6462 (757-258-7720 no longer in service)***

Cell: 757-206-6281



CONFIDENTIALITY NOTICE...

The information in this email may be confidential and/or privileged. This email is intended to be reviewed by only the individual or organization named above. If you are not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any review, dissemination or copying of this email and its attachments, if any, or the information contained herein is prohibited. If you have received this email in error, please immediately notify the sender by return email and delete this email from your system.

Thank You.

From: Clifford Firstenberg

Sent: Thursday, October 13, 2016 9:43 AM

To: Warner, Len <lwerner@louisberger.com>; AccardiDey, AmyMarie <aaccardidey@louisberger.com>

Cc: 'Naranjo, Eugenia' <Naranjo.Eugenia@epa.gov>; Brian Mikucki <bmikucki@tierrasolutionsinc.com>

Subject: NB Phase III SI Working Schedule

As we discussed this morning, please find attached the working schedule for sample collection. This will, of course, likely change as the program gets under way.

Let me know if you have any questions.

Thanks

Cliff

-

Clifford E. Firstenberg

Principal and Environmental Sciences Manager

Tierra Solutions, Inc.

E-mail: cfirstenberg@tierrasolutionsinc.com

Phone: ***New number:*** **757-282-6462** (757-258-7720 no longer in service)

Cell: 757-206-6281



CONFIDENTIALITY NOTICE...

The information in this email may be confidential and/or privileged. This email is intended to be reviewed by only the individual or organization named above. If you are not the intended recipient or an authorized representative of the intended recipient, you are hereby notified that any review, dissemination or copying of this email and its attachments, if any, or the information contained herein is prohibited. If you have received this email in error, please immediately notify the sender by return email and delete this email from your system.

Thank You.