

## EPA Region 6 DRAFT Timeline for Texas Regional Haze FIP FRN -V.2

<b>DATE</b>	<b>ACTION</b>
June 21	<ul style="list-style-type: none"><li>-EPA's 1<sup>st</sup> draft of trading program (internal)</li><li>-Letter from state on reliability and useful life</li><li>-Redline/edits back to state on its trading plan concept/key points paper</li></ul>
June 28	<ul style="list-style-type: none"><li>-1<sup>st</sup> draft of Tx Reg Haze FIP FRN and TSD</li><li>-EPA's 2<sup>nd</sup> draft of state trading program; share with TCEQ</li><li>-Letter from state requesting trading program</li><li>-Elevate any sticking points with TCEQ on state trading plan concept/key points paper</li></ul>
<b>July 5</b>	<ul style="list-style-type: none"><li><b>-Brief David (Sam on vacation) on FIP sticking points and trading program</b></li><li><b>-EPA's Final draft of trading program</b></li></ul>
July 6	<ul style="list-style-type: none"><li>-Brief OAR and elevate issues</li></ul>
July 12	<ul style="list-style-type: none"><li>-Route FIP for concurrence</li></ul>
July 15	<ul style="list-style-type: none"><li>-Request Court extension of CD deadline; documents needed include any supporting comments from industry, state letter on reliability and useful life, the Texas Trading Program, and letter from State requesting to do trading program.</li></ul>
<b>July 19</b>	<ul style="list-style-type: none"><li><b>-Brief Administrator Pruitt</b></li></ul>
Aug 1	<ul style="list-style-type: none"><li>-Reg Haze FIP routes to OAR for cc and OP review</li></ul>
<b>Sept 6</b>	<ul style="list-style-type: none"><li><b>-Pruitt signs FIP (CD deadline is Sept 9)</b></li></ul>