

**To:** Jim Quadrini[jquadrini@anchorage.com]  
**Cc:** Prabhu, Chitra (cprabhu@louisberger.com)[cprabhu@louisberger.com]; Ian Beilby[ian.beilby@dec.ny.gov]; Vaughn, Stephanie[Vaughn.Stephania@epa.gov]; Schmidt, Mark[schmidt.mark@epa.gov]; Edward Leonard[leonardel@cdmsmith.com]; Mayo, Joseph[MayoJJ@cdmsmith.com]; Weissbard, Ron[RWeissbard@dep.nyc.gov]; Vaughn, Stephanie[Vaughn.Stephania@epa.gov]  
**From:** Kwan, Caroline  
**Sent:** Thur 5/18/2017 4:34:29 PM  
**Subject:** another agenda for the May 18 weekly status call

### **Anchor Action Items:**

- MAM3: EPA responses to 3/31/17 conference call provided.

Status: Confirm if additional discussions are necessary. Determine submittal date of redline/strike out revision.

- FS Field Program:

Status:

- ☐ Provide email on proposed approach for sediments beneath coal/coke dock, submittal date needed.
- ☐ Provide date(s) for response matrix(s) to work plans.
- ☐ Biota sampling approach follow-up discussions on analytes during work plan preparation.

### **NYC Action Items**

- None at this time

### **EPA Action Items**

- FS Field Program:

Status:

- ☐ FS sampling work plan Part 2 under review
- RI Report: Received on 11/11/16.

Status:

- ☐ NYC comments under review and determination by early June
- Model Report/Models: Received on 11/11/16.

Status:

- ☐ NYC comments under review and determination by early June
- ☐ Model output in process
- Revised BHHRA: Received 5/1/17.

Status: Request Under review.

## Caroline

Caroline Kwan

Project Manager

Special Projects Branch

U.S. Environmental Protection Agency

290 Broadway, 20th Floor

New York, NY 10007-1866

(212) 637-4275

[kwan.caroline@epa.gov](mailto:kwan.caroline@epa.gov)