

To: Bromm, Susan[Bromm.Susan@epa.gov]
From: Giles-AA, Cynthia
Sent: Fri 3/29/2013 7:37:49 PM
Subject: RE: Review schedule

Are your folks in now? Thought I might stop by.

From: Bromm, Susan
Sent: Friday, March 29, 2013 3:37 PM
To: Giles-AA, Cynthia
Cc: Rader, Cliff
Subject: FW: Review schedule

Comments are due 5/22. Attached below is the tentative schedule from the Region....

From: Rudnick, Barbara
Sent: Thursday, March 28, 2013 3:38 PM
To: Hessert, Aimee
Cc: Martinsen, Jessica; Lapp, Jeffrey
Subject: Review schedule

Aimee, this is tentative and has not gone through management ; that said, I would guess it is close, though not a complete plan.

Review Coordination Schedule for King Coal Highway Delbarton to Belo and Buffalo Mountain Surface Mine CWA 404 Permit Application Draft Supplemental EIS, Mingo County, West Virginia

1. Distribution of document to associate reviewers (including Air modelers, APD, HIA reviewer, CI, biology team, EJ, ORC); **done 3/25**
2. Direct finalizing contractors' report (with HQ), call **week of 4/1**
3. Meet with associate reviewers, **4/2**
4. Status update meeting with associate reviewers, **approx 4/16**

5. Associate reviewers comments due to Team Leaders, **4/26**
6. Receive finalized contractors' report **4/26 (?)**
7. Draft comment letter to regional management, **5/1**
8. Draft comment letter to HQ, **5/6**
9. Comment letter **due 5/22**

**** Division Director will have regular weekly check-in with RA, RA will determine coordination with HQ**

Barbara Rudnick, P.G.

NEPA Team Leader

EPA Region III

1650 Arch Street (3EA30)

Philadelphia, PA 19103

215-814-3322