

To: Dickerson, Dave[dickerson.dave@epa.gov]; Anderson, Elizabeth[Elizabeth.Anderson@jacobs.com]; anita rigassio-smith[anita.rigassio-smith@jacobs.com]; Wolf, Steven H CIV USARMY CENAE (US)[Steven.Wolf@usace.army.mil]; Patricia White[whitep@battelle.org]; Daniel Groher[Daniel.M.Groher@usace.army.mil]; Morris, Mike (Bourne)[Mike.Morris@jacobs.com]
From: Iorio, Maryellen CIV USARMY CENAE (US)
Sent: Thur 8/10/2017 1:02:19 PM
Subject: RE: 8/10 Aerovox call
[Aerovox Schedule v7.pdf](#)

Hi all

The call for today is cancelled. Dan, Steve, and Dave D are not available. Based on conversations with Beth and Patty here is the update for the week:

1. Latest Schedule is attached
2. Phase III comments by Mike and Dan/Steve:
 - how B&C modeled bedrock accentuates need for Jacobs GW model importance
 - PRB as remedy will have impacts to riverside and need to be discussed by team and considered in design of interim and final remedy in river
3. Field update:
 - ADCP - completed on 8/6 (Neap tide), data needs to be processed before incorporated into hydrodynamic model
 - Passive Sampling - samplers will be removed on 8/11
 - Coring scheduled for 8/28
 - Ebullition data collection scheduled for 9/18
4. Contracting
 - Beth is revising FCN on modeling to reflect our discussions

Ellen Iorio, P.E
US Army Corps of Engineers
New England District
696 Virginia Road
Concord, MA 01742-2751
978-318-8433 (office)
978-408-0416 (mobile)
978-318-8891 (fax)

-----Original Message-----

From: Dickerson, Dave [mailto:dickerson.dave@epa.gov]
Sent: Wednesday, August 09, 2017 10:47 PM
To: Iorio, Maryellen CIV USARMY CENAE (US) <Maryellen.Iorio@usace.army.mil>; Anderson, Elizabeth <Elizabeth.Anderson@jacobs.com>; anita rigassio-smith <anita.rigassio-smith@jacobs.com>; Wolf, Steven H CIV USARMY CENAE (US) <Steven.Wolf@usace.army.mil>; Patricia White <whitep@battelle.org>; Groher, Daniel M CIV USARMY CENAE (US) <Daniel.M.Groher@usace.army.mil>
Subject: [Non-DoD Source] 8/10 Aerovox call

All - just fyi I'm in training all day Thursday so won't be able to make the 1pm Aerovox call. If someone could email me a quick summary of the call I'd appreciate it.

Thanks - Dave

David J. Dickerson

Remedial Project Manager

USEPA - Region 1

OSRR07-4

5 Post Office Square

Boston, MA 02109-3912

617 918 1329