

**To:** Lederer, Dave[Lederer.Dave@epa.gov]; Dickerson, Dave[dickerson.dave@epa.gov]  
**From:** Iorio, Maryellen CIV USARMY CENAE (US)  
**Sent:** Fri 9/22/2017 1:20:40 PM  
**Subject:** FW: SGM-Schedule.xlsx  
[SGM-Schedule.xlsx](#)

Please confirm these dates and times work with your schedule. Dave L, note that there CPM Schedule meeting on 10/11. I know that we have a lot to discuss regarding sequencing including subtidal and intertidal sequencing. Jacobs continues to develop the CPM Schedule from the CP. Once we work out the kinks, we can incorporate the schedule into the Cost, Risk, Optimization meeting (ROC Meeting).

Hybrid Dredging Ops meeting is Wednesday at 1PM. Small group planning meetings including ROC Mtg are typically Wednesday at 9:30 - 12, Intertidal and Aerovox meetings typically on Tuesdays or Thursdays. Dredge meeting with John on Friday PM.

I hope you can schedule your other meetings around these block we can have set schedules that we can all plan around. I'd really like to come down to the site on Wednesdays only so I can reduce the time commuting to NB. Let me know your thoughts.

Ellen Iorio, P.E  
US Army Corps of Engineers  
New England District  
696 Virginia Road  
Concord, MA 01742-2751  
978-318-8433 (office)  
978-408-0416 (mobile)  
978-318-8891 (fax)