

1	A	B	C	D	E	F	G	H	I
	Contract Actions								
2								CURRENT expected Contract Award date (can be updated)	
	Project Name	TO#	Contractor	ESTIMATED AMOUNT	Issue RFP	Proposals Due	PNM		Remarks
3	Non-Responsive Record								
4									
5									
6									
7									
8									
9	NBHSS Aerovox Interim Cap	TO#5	Jacobs	\$8,000,000	30-Oct-17	20-Nov-17	11-Dec-17	29-Dec-17	2018 rates, Aerovox capping