

**To:** Lederer, Dave[Lederer.Dave@epa.gov]  
**From:** Dickerson, Dave  
**Sent:** Wed 1/18/2017 6:33:47 PM  
**Subject:** talking points for tomorrow's meeting

1. **Eastern Veg. Wetlands, UH:** rekrig without misquito ditches, select new sampling locations to “tighten up” the 50 ppm contour, field sampling in late March, rekrig with the resulting new IA data by late April if possible.

2. **Aerovox DMU Area:** for planning purposes assume an interim cap over X acres should AVX and the state remedy continue to experience delays. Should discuss slash agree on the value of this X.

3. **Fairhaven LH Intertidal:** prepare to move to Marsh Island intertidal remediation once PMC is complete, and then continue south to complete all LH intertidal hopefully this calendar year.

4. **Comprehensive Plan:** need to “back into” the budget available for UH subtidal. Agree on which tasks can be implemented using NON-settlement funds (e.g., cell 1 T&D, DDA cap, Area C “restoration”, Area D decon, LHCC cap?, etc.) and which tasks will be implemented WITH settlement funds (e.g., remaining intertidal, interim sediment cap near Aerovox, Area D demob, potential UH borrow pit?, etc.).

David J. Dickerson

Remedial Project Manager

USEPA - Region 1

OSRR07-4

5 Post Office Square

Boston, MA 02109-3912

617 918 1329