

To: Lederer, Dave[Lederer.Dave@epa.gov]
From: Dickerson, Dave
Sent: Thur 6/8/2017 6:27:09 PM
Subject: AIC sched
TaskOrder5Planning-AerovoxCap.xlsx

Fyi - see attached for detailed schedule

-----Original Message-----

From: Iorio, Maryellen CIV USARMY CENAE (US) [mailto:Maryellen.Iorio@usace.army.mil]
Sent: Thursday, June 08, 2017 2:11 PM
To: Dickerson, Dave <dickerson.dave@epa.gov>
Subject: TaskOrder5Planning-AerovoxCap.xlsx

See attached. Bottom line, we need to have a decent draft Cap WP by the first week of January to mobilize Jacobs by June 2018. See attached if you want to see all the steps and assumptions that go into this milestone.