Rodriguez, Elias[Rodriguez.Elias@epa.gov]; Basile, Michael[Basile.Michael@epa.gov]; Rini, To:

Sophia[Rini.Sophia@epa.gov]: McGowan, Michael[McGowan,Michael@epa.gov]

From: Kluesner. Dave

Sent: Sun 7/16/2017 1:02:43 PM

Subject: Fwd: Pollution Report #15 Niagara Falls Boulevard Radiological Site - Niagara Falls Boulevard

Site Removal Action

NiagaraFallsBoulevardRadiological polrep 15.pdf

ATT00001.htm

NiagaraFallsBoulevardRadiological polrep 15 IMG 0065.JPG

ATT00002.htm

NiagaraFallsBoulevardRadiological polrep 15 IMG 0073.JPG

ATT00003.htm

FYI

Was happy to see that Eric used our suggested messages on funding in his write up.

David Kluesner Chief of Public Outreach U.S. EPA, Region 2

Begin forwarded message:

From: NiagaraFallsBoulevardRadiological@response.epa.gov

Date: July 15, 2017 at 10:53:11 PM EDT

To: daly.eric@epa.gov, kenneth.martin@dec.ny.gov, thomas.papura@dec.ny.gov, timothy.rice@dec.nv.gov, jerry.riggi@dec.nv.gov, jerry.collins@health.nv.gov,

cynthia.costello@health.ny.gov, stephen.gavitt@health.ny.gov, Nguyen.Lyndsey@epa.gov,

Povetko.Oleg@epa.gov, Giardina.Paul@epa.gov, Laurita.Matthew@epa.gov,

Lisichenko.peter@epa.gov, Ben.Nwosu@WestonSolutions.com,

Robert.Croskey@WestonSolutions.com, Basile.Michael@epa.gov,

Compton. Harry@epa.gov, Doyle.james@epa.gov, grealish.beckett@epa.gov,

Greenberg.Marc@epa.gov, Kluesner.dave@epa.gov, Kodama.Doug@epa.gov,

Mears.Mary@epa.gov, Mosher.Eric@epa.gov, mugdan.Walter@epa.gov,

pane.mark@epa.gov, Rotola.Joe@epa.gov, kshaver@gesoncall.com, shore.berry@epa.gov,

Valdes.Dennisses@epa.gov

Subject: Pollution Report #15 Niagara Falls Boulevard Radiological Site - Niagara

**Falls Boulevard Site Removal Action** 

**Reply-To:** daly.eric@epa.gov

Good Evening:

Attached and below is the most recent Pollution Report (POLREP) regarding:

**USEPA** Region II

Niagara Falls Boulevard Radiological Site

9524-9540 Niagara Falls Boulevard, Niagara Falls, NY

For additional information regarding this site, please visit the website by clicking on this link:

Niagara Falls Boulevard Site

Regards,

Eric M. Daly
On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region II

ERRD/RPB/PPS
2890 Woodbridge Avenue
Edison, NJ 08837
daly.eric@epa.gov
908-420-1707

#### Niagara Falls Boulevard Site-OSC Daly/OSC Pellegrino/OSC Lisichenko

### From June 9, 2017 through July 15, 2017 the following tasks/events occurred:

Completion of GNBC Office Area reconstruction punch list.

Select slag/soil samples were sent to a certified laboratory based on HPGe field analysis data.

Rainwater was removed from a non-contaminated pit of Area 5.

The gamma scan of this area was completed and post excavation samples were collected and analyzed.

The remainder of Area 5 was backfilled with clean material.

Transport and disposal of the remaining staged material from Area 5.

Public Affairs Officer, Mike Basile, visited the site.

# **Response Actions to Date**

To date, approximately 107 tons of material has been removed from the GNBC Front Office Area and approximately 4,442.07 tons of material (which includes the low concentration/background material) has been excavated from Area 5.

Approximately, 762 tons of material from Area 5 was shipped off site to US Ecology in Michigan during this time range which completes the disposal of all the excavated staged material. In total, approximately 4,574 tons of material has been shipped to US Ecology in Michigan.

# **Anticipated Activities:**

EPA activities at the Niagara Falls Boulevard site have been suspended for the time being due to the uncertainty with the current budget situation. Funding to complete all of the work, rather than incremental funding, is preferred in order to avoid shutdown and start-up costs, security costs and other maintenance costs that would accrue in between periods of work. Thus, de-mobilization of the site will commence on July 31, 2017 with an expected end date of August 11, 2017. EPA anticipates returning to the NFB Site for removal work in Spring 2018 at the earliest.

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the assessment/removal process.

#### Personnel On-Site:

OSC Daly
OSC Lisichenko

EPA ERT Health Physicist Lyndsey Nguyen

Weston: One Lead and One Technician Guardian: RM, Two Operators, FCA