

United States Environmental Protection Agency – Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order

Page 1 of 1

Site Name:	Niagara Falls Boulevard Site	Contract #:	EP-S2-15-01
DO #:	0023	Date:	December 13, 2016-December 19, 2016
Site ID:	A23Q	Shift:	0800-17:30
EPA Region:	Region 2	OSC:	Eric Daly
Contractors:	Guardian Environmental Services	RM:	Frank Rodriguez
Monitors:	n/a	Work Order #:	35

Personnel Authorized (Daily Hours)							
	Description	Hrs		Description	Hrs		Description
1	RM	10	1	Field Accountant	10	3	Carpenters
2	Operators	10	1	T&D Coordinator	10		
2	Techs	10	1	Health & Safety	10		

Equipment and Expendable Materials Authorized			
Description	Qty		Qty
Cubic Yard Boxes	100	1700 linear feet of 6 foot chain link fence with base plates, hardware, sand bags. (Area 5 and 1 fencing) (as of 8-28-16)	1
Core Drill	0	2,000-4000 gallon water tank	1
Office Trailer Small (8'x 20') Crew & Instrument	2	34,000 pound excavator	1
Air Compressor-100 psi	1	8X28 Dress out/screening trailer	1
Mini Excavator- <10 K lbs.	1	Copier MFP M577	1
Pressure Washer- 2500-~3000 psi	1	Forklift- walkie, (Pallet Jack)	1
60k lbs-65k lbs Excavator with thumb	1	GES Vehicle (4 trucks)	3
10kw-15kw	1	Heated Toilet Unit (cleanout once per week starting 11/01/16)	1
Exhaust fans for GNBC air system	4	Plywood-Enough for pathway from parking lot to Area 9	TBD
Non-Haz Debris Roll Off	1	Conex Box	
Office Trailer Large (8'*40')	2	Skid Steer	1
5kw-10kw Generator	5	Skid Steer Attachment: Bucket	1
Canopy-10x10	2	Skid Steer Attachment: Forks	1
300 linear feet of 6 foot chain link fence with base plates, hardware and sand bags (GNBC Office work area)	1	Storage Conex Container (40')	12
Car port canopy for Decon Tent	2	Super Sacks	300
185 CFM air compressor with 300 foot air house	0	Wash Stand	1
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)		Wireless Internet Router	2
Fork Lift- telescopic 6000 lb off road	1	Carrier Crawler (Track Dump Truck)	1
Office Chairs	10	1.5 Inch Submersible Pump	1
		100 feet of lay flat discharge hose (rental)	1
		Plate Compactor (gas) 200-299lb gas	1

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can be compiled in date ranges when verbally authorized by OSC.
2. T&D Coordinator authorized Off-Site hours to finalize T&D Award and support T&D shipments.
3. Complete excavation of low level sections of Area 5 as per OSC/HP direction, relocate to specific non-containerized staging areas in preparation for load out (DBA Rates).
4. Initiate the clean fill truck transportation and backfilling of Area 5.
5. Work with OSC and Weston to determine next steps with GNBC Office Area-potential concrete support rebuild, backfill, concrete flooring, electrician, and plumber (DBA Rates).
6. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day)
7. Please add Plate Compactor (gas) 200-299lb gas

OSC needs to be notified when off-site hours worked & for what specific task. **Extended work hours authorized as needed by the OSC and will be listed in next DWO.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor's Representative

