

Date	OSC Log Notes
12/15/16	OSC Daly, HP Nguyen, Weston (3) and Guardian (RM, FCA, 1 Operators and 2 Tech) on Site. Lyndsey left site around 10:30am. First US Ecology trucks (US Bulk Transport) on site for T&D. Three trucks were loaded with pre-weighed GNBC Office Area containerized material. Manifest #016689001/Conex Box #4/Approximately 19.7 tons. Manifest #016689002/Conex Box #1/Approximately 19.8 tons. Manifest #016689003/Conex Box #2/Approximately 19.0 tons. HpGe sample analysis. HP Nguyen creates Area 5 Medium Concentration disposal proposal draft. OSC Daly finalizes disposal proposal and submits to US Ecology with attachments. 08:00-20:30
12/16/16	OSC Daly, Weston (3) and Guardian (RM, FCA, 1 Operators and 2 Tech) on Site. US Ecology approves Area 5 Medium Concentration disposal proposal. HpGe sample analysis. GES working on roof support concrete pillars. 08:00-17:30
12/17/16	OFF
12/18/16	OFF
12/19/16	OSC Pellegrino, Weston (3) and Guardian (RM, FCA, 1 Operators and 2 Tech) on Site. Manifest #?, Area 5 Medium Concentration Pile (MCP), Approximately ? tons. 07:30-18:00
12/20/16	OSC Pellegrino, Weston (3) and Guardian (RM, FCA, 1 Operators and 2 Tech) on Site. Manifest #?, Area 5 Medium Concentration Pile (MCP), Approximately ? tons. 07:30-18:00
12/21/16	OSC Pellegrino, Weston (3) and Guardian (RM, FCA, 1 Operators and 2 Tech) on Site. Manifest #?, Area 5 Medium Concentration Pile (MCP), Approximately ? tons. 07:30-18:00
12/22/16	Crew Travel Day for Holiday Break
12/23/16	
12/24/16	