

Date	OSC Log Notes
11/20-27/16	OFF
11/28/16	Crew Travel
11/29/16	OSC Pellegrino, Weston (3) and Guardian (RM, FCA, 1 Operators and 3 Tech) on Site. Continuing excavation of Area 5- clay layer and ridge agea. Complete gamma survey of former hot spots in Area 5. 08:00-17:30.
11/30/16	OSC Pellegrino, Weston (3) and Guardian (RM, FCA, 1 Operators and 3 Tech) on Site. 08:00-17:30
12/01/16	OSC Pellegrino, Weston (3) and Guardian (RM, FCA, 1 Operators and 3 Tech) on Site. 08:00-17:30
12/02/16	OSC Pellegrino, Weston (3) and Guardian (RM, FCA, 1 Operators and 3 Tech) on Site. 08:00-17:30
12/03/16	OSC Pellegrino, Weston (3) and Guardian (RM, FCA, 1 Operators and 3 Tech) on Site. 08:00-17:30
12/04/16	OFF/Pellegrino Travel/Daly Travel
12/05/16	
12/06/16	