

United States Environmental Protection Agency – Region 2  
Response and Prevention Branch  
2890 Woodbridge Ave, MS 211  
Edison, New Jersey 08837

**CERCLA Removal Action Daily Work Order**

Page 1 of 1

<b>Site Name:</b>	Niagara Falls Boulevard Site	<b>Contract #:</b>	EP-S2-15-01
<b>DO #:</b>	0023	<b>Date:</b>	October 22 through October 30, 2016
<b>Site ID:</b>	A23Q	<b>Shift:</b>	07:30-18:00
<b>EPA Region:</b>	Region 2	<b>OSC:</b>	Eric Daly
<b>Contractors:</b>	Guardian Environmental Services	<b>RM:</b>	Frank Rodriguez
<b>Monitors:</b>	n/a	<b>Work Order #:</b>	28

Personnel Authorized (Daily Hours)							
	Description	Hrs		Description	Hrs		Description
1	RM	10	1	Field Accountant	10	3	Carpenters
2	Operators	10	1	T&D Coordinator	10		
3	Techs	10	1	Health & Safety	10		

Equipment and Expendable Materials Authorized			
Description	Qty		Qty
Air Compressor-100 psi	1	1700 linear feet of 6 foot chain link fence with base plates, hardware, sand bags. ( Area 5 and 1 fencing ) (as of 8-28-16)	1
60k lbs-65k lbs Excavator with thumb	1	8X28 Dress out/screening trailer	1
Exhaust fans for GNBC air system	4	Forklift- walkie, (Pallet Jack)	1
Non-Haz Debris Roll Off	1	GES Vehicle (3 pickup trucks)	3
5kw-10kw Generator	5	Plywood-Enough for pathway from parking lot to Area 9 Conex Box	TBD
Office Trailer Large (8'*40')	2	Portable Toilet (cleanout twice per week starting 06/03/16)	2
Canopy-10x10	2	Skid Steer	1
300 linear feet of 6 foot chain link fence with base plates, hardware and sand bags (GNBC Office work area)	1	Skid Steer Attachment: Bucket	1
Car port canopy for Decon Tent	2	Skid Steer Attachment: Forks	1
Cubic Yard Boxes	100	Skid Steer Attachment: Grapple Bucket	0
185 CFM air compressor with 300 foot air house	0	Storage Conex Container (40')	12
Core Drill	0	Stump Grinder	0
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)		Super Sacks	300
Fork Lift- telescopic 6000 lb off road	1	Wash Stand	1
Office Chairs	10	Wireless Internet Router	2
Office Trailer Small (8'x 20') Crew & Instrument	2	Wood Chipper	0
Mini Excavator- <10 K lbs.	1	2,000-4000 gallon water tank	1
Pressure Washer- 2500-<3000 psi	1	34,000 pound excavator	1
10kw-15kw	1	Copier MFP M577	1

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can be compiled in date ranges when verbally authorized by OSC.
2. T&D Coordinator authorized Off-Site hours to finalize T&D Award.
3. Excavate any additional sampling test pits as requested by HP, continue excavation of identified sections of Area 5 as per OSC/HP direction, load material in super sacks/store in Conex Boxes adjacent to Area 5 or consolidate in specific non-containerized staging areas. (DBA Rates) in preparation for load out.
4. Finalize access to water hydrant and obtaining water meter with the City of Niagara.
5. Removal of National Grid wooden poles and relocate with existing tree staging area.
6. Obtain: water tank sufficient for site operations, tarps for coverage of staged soil, one 10kw-15kw generator, mobilize 34,000 pound excavator.
7. Mobilize heated portable toilet unit by November 1, 2016.
8. Add one more Conex Container (Total of 12).
9. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

OSC needs to be notified when off-site hours worked & for what specific task. **Extended work hours authorized as needed by the OSC and will be listed in next DWO.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.	I acknowledge receipt of this work order
Signature of OSC	Signature of Contractor's Representative
	