

United States Environmental Protection Agency – Region 2
 Response and Prevention Branch
 2890 Woodbridge Ave, MS 211
 Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order

Page 1 of 1

Site Name:	Holy Trinity Cemetery Site	Contract #:	EP-S2-15-01
DO #:	0020	Date:	April 30, 2016 thru May 09, 2016
Site ID:	A23M	Shift:	08:00-18:00
EPA Region:	Region 2	OSC:	Eric Daly
Contractors:	Guardian Environmental Services	RM:	Kevin Shaver
Monitors:	n/a	Work Order #:	05

Personnel Authorized (Daily Hours)								
	Description	Hrs		Description	Hrs		Description	Hrs
1	RM	10	1	Field Accountant	10	0	Concrete Finisher	0
0	Operator	0	0	Security Guard	0	0	Concrete Laborer	0
1	Health & Safety Officer	10	0	Techs	0			

Equipment and Expendable Materials Authorized			
Description	Qty		Qty
Rental Vehicle (4 Wheel Drive, 1 SUV)		Radios	
Skid Steer		Power Washer	
Skid Steer Attachment: Brush Hog		Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)	
Skid Steer Attachment: Bucket			
Skid Steer Attachment: Forestry			
Skid Steer Attachment: Forks			
Skid Steer Attachment: Sweeper			
Portable Toilet (cleanout twice per week starting 04/20/16)			
Wash Stand			
Canopy			
5K Generator			

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Holy Trinity Cemetery Site (HTC) located at 5401 Roberts Avenue, Lewiston, NY.
2. FCA shall provide 1900-55 electronically to OSC for review.
3. RM authorized off-site hours to review 1900-55, prepare for future site activities and selection of subcontractors.
4. Health & Safety Officer authorized off-site hours to revise Health and Safety Plan in regard to future work.
5. Research information needed to potentially subcontract radon mitigation system installation.

OSC needs to be notified when off-site hours worked and for what specific task. **Overtime authorized as needed.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor's Representative

Eric M. Daly

Kevin Shaver