

**To:** Daly, Eric[Daly.Eric@epa.gov]  
**From:** Buster, Patrick  
**Sent:** Mon 5/15/2017 10:59:27 PM  
**Subject:** Site Progress Today

Hi Eric – here is a summary of what was completed today (10 pits):

- A03-S001
- A03-S002
- A03-S003
- A04-S001
- A02-S001
- A02-S002
- A02-S003
- A08-S001
- A08-BKGD01
- A08-BKGD02

Please note that the background locations were dug with a new, clean bucket that hasn't been used yet. We also "decontaminated" along with the other equipment from NFB for good measure.

Remaining pits to be done tomorrow:

- A09-S001
- A09-S002
- A06-S001
- A07-S001
- A04-S002
- A02-S004

Let me know if you have any questions or concerns. Thanks!

Patrick Buster  
Project Geoscientist  
Weston Solutions, Inc.  
Removal Support Team 3 (RST 3)  
1090 King Georges Post Road (Suite 201)  
Edison, NJ 08837  
Cell: 903-348-3917  
Office: 732-321-4411

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.