

- **Niagara Falls Boulevard Site**

- PRG explanation and possible additional PRG calculations as per Angela/Lyndsey discussion
 - Work on the week of May 2, 2016
- Equipment needs, QA and survey/sampling plans
 - QA for rad equipment during NFB Woods-brush removal and gamma survey of ground surface
 - Work on the week of May 9, 2016
 - Similar assessment strategy to what we performed at Holy Trinity Cemetery
 - Ludlum 2241 with 3*3 probe/Viper
 - Data Rams or Dust Tracks
 - Radeco
 - QA for rad equipment during GNBC Office/Warehouse areas demolition and soil excavation
 - Work on the week of May 9, 2016?
 - Data Rams or Dust Tracks
 - Radeco
 - Gamma Equipment
 - What gamma equipment will we be using to determine excavation depth? Ludlum 2241 3*3 probe or Dave's more sensitive equipment?
 - Can we use our cross section slag samples gamma readings and slag laboratory data to create a correlation between gamma and pCi/g to assist in our excavation depth?
 - MARSSIM
 - Mobilize at NFB on March 24, 2016 and start Sawdust room build, woods clearing and gamma survey of woods
 - Post Excavation Soil Sampling Plan
 - Work on the week of May 23, 2016?
 - MARSSIM
- Excavation of soil from GNBC Office/Warehouse Areas
 - Possibly start on May 29th (Concrete work on Sunday)
- Review NFB indoor Soil data
 - Summary Tables being created (Peter)
 - Possibly review the week of May 9th or May 16, 2016.
- NFB action memo update
 - Add indoor soil data?
 - Revise PRG based on Angela/Lyndsey discussions?
 - Possibly revise the week of May 16, 2016.
- Revise Soil data products based on existing/revised PRGs (Ben)
- Revise Table and Figure products List (Eric/Ben)
- One Drive-Organize folders (Eric)

- **Holy Trinity Cemetery Site**
 - Verbal Confirmation Memo (Eric)
 - Short Action Memo confirming verbal (Lyndsey has last revised version)
 - Possibly revise the week of May 23, 2016
 - Confirm that sub slab radon mitigation system action will be conducted (Eric)
 - Proposed mobilization date is the week of May 23, 2016.
 - Revise Soil data products based on existing/revised PRGs (Ben)
 - Revise Table and Figure products List (Eric/Ben)
 - One Drive-Organize folders (Eric)