

United States Environmental Protection Agency – Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order

Page 1 of 1

Site Name:	Niagara Falls Boulevard Site	Contract #:	EP-S2-15-01
DO #:	0023	Date:	June 24, 2016 thru June 27, 2016
Site ID:	A23Q	Shift:	07:30-18:00
EPA Region:	Region 2	OSC:	Eric Daly
Contractors:	Guardian Environmental Services	RM:	Kevin Shaver
Monitors:	n/a	Work Order #:	06

Personnel Authorized (Daily Hours)								
	Description	Hrs		Description	Hrs		Description	Hrs
1	RM	10	1	Field Accountant	10	3	Carpenters	10
2	Operator	10	1	T&D Coordinator	10			
1	Techs	10	1	Health & Safety	10			

Equipment and Expendable Materials Authorized			
Description	Qty		Qty
Skid Steer	1	Chairs for Instrument Trailer	6
Skid Steer Attachment: Brush Hog	1	Tables for Instrument Trailer	2
Skid Steer Attachment: Bucket	1	Storage Conex Container (40')	3
Skid Steer Attachment: Forestry	1	Rental Vehicle (4 Wheel Drive, 1 SUV)	3
Skid Steer Attachment: Forks	1	Non-Haz Debris Roll Off	1
Skid Steer Attachment: Sweeper	1	Trailer Generator-40 KW	1
Portable Toilet (cleanout twice per week starting 06/03/16)	2	Self-propelled wet saw	1
Wash Stand	1	6000 ft. off-road telescoping Lift/Lull	1
Canopy	2	Garden Carts	2
5K Generator	4	Plywood-Enough for pathway from parking lot to Area 7	TBD
Office Trailer Large (8'*40')	2	Conex Box	
Tables for Large Office Trailer	2	Mini Excavator	1
Office style chairs for Large Office Trailer	4	Pallet Jack	1
Chairs for Large Office Trailer	6	Cubic Yard Boxes	100
Office Trailer Small (8'x 20') Crew & Instrument	2	Wireless Internet Repeater	1
Chairs for Crew Trailer	8	Car port canopy for Decon Tent	1
Tables for Crew Trailer	2		
		Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)	

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site (NFB) located at Niagara Falls Boulevard, Niagara Falls, NY.
2. FCA shall provide 1900-55 electronically to OSC for review.
3. Crew Site mobilization on June 24, 2016.
4. T&D Coordinator authorized Off-Site hours to research T&D facility that can accept NFB waste, classification of radioactive TENORM waste (with health physicist), what containers should be used for waste, weight restrictions of containers that will transport from Niagara County Area. T&D Coordinator authorized to attend Low Level Radiological Waste Training in Maryland from 06-20-16 through 06-22-16.
5. Set up electrical hookup for office trailers.
6. Research clean fill dirt and rock companies. Coordinate with Weston to sample and analyze.
7. Obtain one (1) Self-propelled wet saw; One (1) 6000 ft. off-road telescoping Lift/Lull; two (2) Garden Carts; Plywood for pathway in Area 7; One (1) Mini Excavator; One (1) Pallet Jack; 100-Cubic Yard Boxes; One (1) Repeater for wireless internet.
8. FCA is authorized to create one 1900-55 for date ranges 06-11-2016 through 06-17-2016 and one for 06-18-2016 through 06-23-2016.
9. Set up Decon Tent; Install plywood pathway from parking lot to Area 7 Conex Box; Cut concrete in GNBC Office area and safely remove pieces to Area 7 (DBA Rates)
10. Overtime: Guardian Staff authorized overtime on 06-25-2016 and 06-26-2016. RM authorized one hour OT on 06-24-2016.

OSC needs to be notified when off-site hours worked and for what specific task. **Overtime authorized as needed. Specific hours will be listed in next DWO.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.	I acknowledge receipt of this work order
Signature of OSC	Signature of Contractor's Representative
	