

United States Environmental Protection Agency – Region 2  
Response and Prevention Branch  
2890 Woodbridge Ave, MS 211  
Edison, New Jersey 08837

**CERCLA Removal Action Daily Work Order**

Page 1 of 1

<b>Site Name:</b>	Holy Trinity Cemetery Site	<b>Contract #:</b>	EP-S2-15-01
<b>DO #:</b>	0020	<b>Date:</b>	May 21, 2017 thru July 31, 2017
<b>Site ID:</b>	A23M	<b>Shift:</b>	08:00-18:00
<b>EPA Region:</b>	Region 2	<b>OSC:</b>	Eric Daly
<b>Contractors:</b>	Guardian Environmental Services	<b>RM:</b>	Kevin Shaver
<b>Monitors:</b>	n/a	<b>Work Order #:</b>	08

Personnel Authorized (Daily Hours)								
	Description	Hrs		Description	Hrs		Description	Hrs
1	RM	10	1	Field Accountant	10	0	Concrete Finisher	0
0	Operator	0	0	Security Guard	0	0	Concrete Laborer	0
1	Health & Safety Officer	10	0	Techs	0			

Equipment and Expendable Materials Authorized			
Description	Qty		Qty
Rental Vehicle (4 Wheel Drive, 1 SUV)		Radios	
Skid Steer		Power Washer	
Skid Steer Attachment: Brush Hog		Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)	
Skid Steer Attachment: Bucket			
Skid Steer Attachment: Forestry			
Skid Steer Attachment: Forks			
Skid Steer Attachment: Sweeper			
Portable Toilet	1		
Wash Stand			
Canopy			
5K Generator			

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Holy Trinity Cemetery Site (HTC) located at 5401 Roberts Avenue, Lewiston, NY.
2. FCA shall provide 1900-55 electronically to OSC for review.
3. RM authorized off-site hours to review 1900-55, prepare for future site activities and selection of subcontractors.
4. Health & Safety Officer authorized off-site hours to revise Health and Safety Plan in regard to future work.
5. GES to set up walkthrough with fencing company and OSC to obtain preliminary estimate for fencing around soil/slag piles in Areas 2 & 4. Preferably for the week of 07/17/2017. Please coordinate with OSC Lisichenko.
6. GES to subcontract fencing company to erect the fencing around Areas 2 and 4 starting 08/01/2017 and completion by 08/11/2017.
7. Obtain one Handicap Portable Toilet delivered on 07/31/2017 with a pickup on 08/11/2017.

OSC needs to be notified when off-site hours worked and for what specific task. **Overtime authorized as needed.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor's Representative

