

**To:** Daly, Eric[Daly.Eric@epa.gov]; Richard Cole[rcole@gesoncall.com]  
**From:** Kevin Shaver  
**Sent:** Thur 5/5/2016 5:45:24 PM  
**Subject:** RE: Tentative Calendar for HTC and NFB

That's the 2<sup>nd</sup> 1900-55. The first was the first week we were onsite. Are we doing the radon system under the existing Task Order or will that change? I don't remember if that's removal funds or assessment funding... If we are doing it under the existing one, we can get an IFB prepared and get that going.

**From:** Daly, Eric [mailto:Daly.Eric@epa.gov]  
**Sent:** Thursday, May 5, 2016 12:15 PM  
**To:** Kevin Shaver <kshaver@gesoncall.com>; Richard Cole <rcole@gesoncall.com>  
**Subject:** Tentative Calendar for HTC and NFB  
**Importance:** High

Hi:

Attached is the signature page of the 1900-55. That was the first one, correct?

I am trying to plan ahead but still awaiting some management decisions as well as funding for the NFB Site. Calendar attached. Thanks

●■■■■■■■ **Niagara Falls Boulevard Site**

- o Mobilize at NFB on March 24, 2016 and start Sawdust room build, woods clearing and gamma survey of woods
- Similar assessment strategy to what we performed at Holy Trinity Cemetery
- Ludlum 2241 with 3\*3 probe/Viper ATV

- Data Rams or Dust Tracks
  - Radeco
  - HPIC
  - Skid Steers with attachments for woods clearing
- 
- o Excavation of soil from GNBC Office/Warehouse Areas
  - Possibly start on May 29<sup>th</sup> (Concrete demo work on Sunday)
  - Need Clean fill for interior spaces
- 
- **Holy Trinity Cemetery Site**
  - o Installation of radon mitigation system
  - Proposed dates of installation May 25<sup>th</sup> and 26<sup>th</sup>.
  - o Radon canisters and laboratory analysis for post installation sampling
  - Propose drop on May 31st and pick up on June 3<sup>rd</sup>.

Regards,

Eric

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin Franklin

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist  
US Environmental Protection Agency- Region II

ERRD/RPB/PPS  
2890 Woodbridge Avenue

Edison, NJ 08837  
daly.eric@epa.gov  
732-321-4350