

United States Environmental Protection Agency – Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order

Page 1 of 1

Site Name:	Niagara Falls Boulevard Site	Contract #:	EP-S2-15-01
DO #:	0023	Date:	August 4, 2016 thru August 8, 2016
Site ID:	A23Q	Shift:	07:30-18:00
EPA Region:	Region 2	OSC:	Eric Daly
Contractors:	Guardian Environmental Services	RM:	Kevin Shaver
Monitors:	n/a	Work Order #:	13

Personnel Authorized (Daily Hours)								
	Description	Hrs		Description	Hrs		Description	Hrs
1	RM	10	1	Field Accountant	10	3	Carpenters	10
2	Operators	10	1	T&D Coordinator	10			
3	Techs	10	1	Health & Safety	10			

Equipment and Expendable Materials Authorized			
Description	Qty		Qty
185 CFM air compressor with 300 foot air house	1	Pressure Washer	1
300 linear feet of 6 foot chain link fence with base plates, hardware and sand bags	1	Pallet Jack	1
5K Generator	4	Plywood-Enough for pathway from parking lot to Area 7	TBD
6000 pound off-road telescoping Lift/Lull	1	Conex Box	
Air Compressor	1	Portable Toilet (cleanout twice per week starting 06/03/16)	2
Canopy	2		
Car port canopy for Decon Tent	2	GES Vehicle (3 pickup trucks/1 SUV)	4
Core Drill	1	Self-propelled wet saw (Gas)	1
Cubic Yard Boxes	100	Wireless Internet Router	2
Exhaust fans for GNBC air system	4	Skid Steer	1
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)		Skid Steer Attachment: Brush Hog	1
Jack Hammer	1	Skid Steer Attachment: Bucket	1
Mini Excavator	1	Pneumatic wet saw	1
Non-Haz Debris Roll Off	1	Skid Steer Attachment: Forestry	0
Office Chairs	8	Skid Steer Attachment: Forks	1
Office Trailer Large (8'*40')	2	Skid Steer Attachment: Sweeper	1
Office Trailer Small (8'x 20') Crew & Instrument	2	Storage Conex Container (40')	4
Pneumatic wet saw	1	Trailer Generator-40 KW	1
		Wash Stand	1

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site (NFB) located at Niagara Falls Boulevard, Niagara Falls, NY. Please provide 1900-55 electronically to OSC for review.
2. T&D Coordinator authorized Off-Site hours to research T&D facility that can accept NFB waste, classification of radioactive TENORM waste (with health physicist), what containers should be used for waste, weight restrictions of containers that will transport from Niagara County Area.
3. Research clean fill dirt and rock companies. Coordinate with Weston to sample and analyze.
4. Continue to remove asphalt/contaminated material in GNBC Office area and safely remove pieces to Area 7 (DBA Rates).
5. Research cost/availability of additional equipment: Outside excavator, roll-off truck, compactor, plate compactor and concrete grinder
6. Obtain three Intermodal Containers for mobilization.
7. Obtain Super Sacs for mobilization.
8. Clear vegetation north of Area 5.
9. FCA is authorized to create one 1900-55 for date range 07-14-2016 through 07-31-2016.
10. Extended Hours: Guardian Staff authorized extended work hours on 07-07-2016.

OSC needs to be notified when off-site hours worked and for what specific task. **Extended work hours authorized as needed. Specific hours will be listed in next DWO.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.

Signature of OSC

I acknowledge receipt of this work order

Signature of Contractor's Representative

Eric M. Daly

Kevin Shaver