

To: Daly, Eric[Daly.Eric@epa.gov]
From: Kevin Shaver
Sent: Wed 5/18/2016 11:25:54 PM
Subject: Re: Revision to NFB schedule-Pushing back a week

OK.

Sent from my Verizon Wireless 4G LTE DROID

"Daly, Eric" <Daly.Eric@epa.gov> wrote:

Hi guys:

Due to the delay in processing the ERRS Task Order, the training obligations that practically all of our team is participating this week, the amount of work/planning that would need to be accomplished..... We are going to push off mobilization until May 31st. In a perfect world, we would slide the three weeks accordingly (May 31-June 17)/ I will talk to Guardian, Weston and ERT to see if that third week is viable.

We will revisit our priorities and what we can accomplish next week to properly mobilize the week after. I will most likely travel on May 30th. Kevin, if you can, then maybe we can plan for the Radon walk through that day. Obviously, I need to check with the property owner.

Please let me know if there are any issues with this change.

Regards,

Eric

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin Franklin
Eric M. Daly
On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region II
ERRD/RPB/PPS
2890 Woodbridge Avenue
Edison, NJ 08837
daly.eric@epa.gov
732-321-4350