

**Draft Projected RST 3 Personnel Schedule
Through 29 December 2017**

Core Response Team Member	Saturday 2-Dec-17	Sunday 3-Dec-17	Monday 4-Dec-17	Tuesday 5-Dec-17	Wednesday 6-Dec-17	Thursday 7-Dec-17	Friday 8-Dec-17
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe (Team Leader)			Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)
Patrick Buster (Team Leader)	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)
Bernard Nwosu (Team Leader)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Patrick Ahern			Arsenic Mines - RS (Field) - RV/On-Call Responder	Arsenic Mines - RS (Field) - RV/On-Call Responder	Arsenic Mines - RS (Field) - RV/On-Call Responder	Pittsburgh White Metal RAR (Office)/On-Call Responder	Pittsburgh White Metal RAR (Office)/On-Call Responder
Brando Chacon			Arsenic Mines - RS (Field)	Arsenic Mines - RS (Field)	Arsenic Mines - RS (Field)	Project Support (Office)	Project Support (Office)
Kathryn Donohue	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)
Michael Garibaldi			Arsenic Mines - RS (Field) - RV	Arsenic Mines - RS (Field) - RV	Arsenic Mines - RS (Field) - RV	Brillo Landfill/Eighteenmile Creek Reports (Office)	Brillo Landfill/Eighteenmile Creek Reports (Office)
Bryan Gonzalez	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Vacation	Vacation	Vacation	Deferiet Paper Mill and Pittsburgh White Metal RARs (Office)	Deferiet Paper Mill and Pittsburgh White Metal RARs (Office)
Ashley Gutierrez	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)
Michael Lang			Raritan Bay Slag - RA (Field) - FPV	Raritan Bay Slag - RA (Field) - FPV	Raritan Bay Slag - RA (Field) - FPV	Raritan Bay Slag - RA (Field) - FPV	Raritan Bay Slag - RA (Field) - FPV
Michael Mannino	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)
Lionel Montanez			Morgan Materials - RV (Field) - POV	Morgan Materials - RV (Field) - POV	Morgan Materials - RV (Field) - POV	Morgan Materials - RV (Field) - POV	Morgan Materials - RV (Field) - POV
Adriana Morochio			Morgan Materials - RV (Field) - FPV	Morgan Materials - RV (Field) - FPV	Morgan Materials - RV (Field) - FPV	Morgan Materials - RV (Field) - FPV	Morgan Materials - RV (Field) - FPV
Joel Siegel	On-Call Responder	On-Call Responder	Robintech/Nation Pipe and Vestel Groundwater Contamination - RV (Field) - FPV	Robintech/Nation Pipe and Vestel Groundwater Contamination - RV (Field) - FPV	Robintech/Nation Pipe and Vestel Groundwater Contamination - RV (Field) - FPV	Robintech/Nation Pipe and Vestel Groundwater Contamination - RV (Field) - FPV	Robintech/Nation Pipe and Vestel Groundwater Contamination - RV (Field) - FPV
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)			Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder
Guillermo Hernandez	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
ID/IQ OPERATIONS							
Currently 71 ID/IQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)
Program Management	Saturday 2-Dec-17	Sunday 3-Dec-17	Monday 4-Dec-17	Tuesday 5-Dec-17	Wednesday 6-Dec-17	Thursday 7-Dec-17	Friday 8-Dec-17
Smita Sumbaly (QA/QC Specialist)			Vacation	Vacation	Vacation	Vacation	Vacation
Francis Campbell	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							
Hurricane Irma/Maria Response							

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected RST 3 Personnel Schedule
Through 29 December 2017**

Core Response Team Member	Saturday 9-Dec-17	Sunday 10-Dec-17	Monday 11-Dec-17	Tuesday 12-Dec-17	Wednesday 13-Dec-17	Thursday 14-Dec-17	Friday 15-Dec-17
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe (Team Leader)			Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)
Patrick Buster (Team Leader)			Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)
Bernard Nwosu (Team Leader)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Patrick Ahern	On-Call Responder	On-Call Responder	Arsenic Mines XRF - RS (EPA/Field)	Arsenic Mines XRF - RS (EPA/Field)	Arsenic Mines XRF - RS (EPA/Field)	Pittsburgh White Metal RAR and TooBro Cheese Report (Office)	Vacation
Brando Chacon			Arsenic Mines XRF - RS (EPA/Field)	Arsenic Mines XRF - RS (EPA/Field)	Arsenic Mines XRF - RS (EPA/Field)	Project Support (Office)	Project Support (Office)
Kathryn Donohue			Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)
Michael Garibaldi			Brillo Landfill/Eighteenmile Creek Reports (Office)/On-Call Responder	Brillo Landfill/Eighteenmile Creek Reports (Office)/On-Call Responder	Brillo Landfill/Eighteenmile Creek Reports (Office)/On-Call Responder	Brillo Landfill/Eighteenmile Creek Reports (Office)/On-Call Responder	Brillo Landfill/Eighteenmile Creek Reports (Office)/On-Call Responder
Bryan Gonzalez			Alfred Heller Heat Treating - RV (Field)	Alfred Heller Heat Treating - RV (Field)	Alfred Heller Heat Treating - RV (Field)	Alfred Heller Heat Treating - RV (Field)	Alfred Heller Heat Treating - RV (Field)
Ashley Gutierrez			Project Support (Office)	Project Support (Office)	Project Support (Office)	Project Support (Office)	Project Support (Office)
Michael Lang			Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)
Michael Mannino			Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)
Lionel Montanez			Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)
Adriana Moroch			Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)
Joel Siegel			Action Anodizing & Plating and MacKenzie Chemical Report (Office)	Action Anodizing & Plating and MacKenzie Chemical Report (Office)	Action Anodizing & Plating and MacKenzie Chemical Report (Office)	Action Anodizing & Plating and MacKenzie Chemical Report (Office)	Action Anodizing & Plating and MacKenzie Chemical Report (Office)
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
Guillermo Hernandez			Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder
ID/IQ OPERATIONS							
Currently 71 ID/IQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)
Program Management	Saturday 9-Dec-17	Sunday 10-Dec-17	Monday 11-Dec-17	Tuesday 12-Dec-17	Wednesday 13-Dec-17	Thursday 14-Dec-17	Friday 15-Dec-17
Smita Sumbaly (QA/QC Specialist)			Vacation	Vacation	Vacation	Vacation	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							
Hurricane Irma/Maria Response							

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected RST 3 Personnel Schedule
Through 29 December 2017**

Core Response Team Member	Saturday 16-Dec-17	Sunday 17-Dec-17	Monday 18-Dec-17	Tuesday 19-Dec-17	Wednesday 20-Dec-17	Thursday 21-Dec-17	Friday 22-Dec-17
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)	Program Management/Document Reviews (Office)
Michael Beuthe (Team Leader)			Mira Trucking Report/Document Reviews (Office)/On-Call Responder	Mira Trucking Report/Document Reviews (Office)/On-Call Responder	Mira Trucking Report/Document Reviews (Office)/On-Call Responder	Mira Trucking Report/Document Reviews (Office)/On-Call Responder	Mira Trucking Report/Document Reviews (Office)/On-Call Responder
Patrick Buster (Team Leader)			Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)
Bernard Nwosu (Team Leader)			Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Patrick Ahern			Pittsburgh White Metal RAR and TooBro Cheese Report (Office)	Pittsburgh White Metal RAR and TooBro Cheese Report (Office)	Pittsburgh White Metal RAR and TooBro Cheese Report (Office)	Pittsburgh White Metal RAR and TooBro Cheese Report (Office)	Pittsburgh White Metal RAR and TooBro Cheese Report (Office)
Brando Chacon			Project Support (Office)	Project Support (Office)	Project Support (Office)	Project Support (Office)	Project Support (Office)
Kathryn Donohue			Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)
Michael Garibaldi	On-Call Responder	On-Call Responder	Brillo Landfill/Eighteenmile Creek Reports (Office)	Brillo Landfill/Eighteenmile Creek Reports (Office)	Brillo Landfill/Eighteenmile Creek Reports (Office)	Brillo Landfill/Eighteenmile Creek Reports (Office)	Vacation
Bryan Gonzalez	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
Ashley Gutierrez			Project Support (Office)	Project Support (Office)	Project Support (Office)	Project Support (Office)	Project Support (Office)
Michael Lang			Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)
Michael Mannino			Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)
Lionel Montanez			Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)	Morgan Materials - RV (Field)
Adriana Morochio			Project Support (Office)	Project Support (Office)	Project Support (Office)	Project Support (Office)	Project Support (Office)
Joel Siegel			Action Anodizing & Plating and MacKenzie Chemical Report (Office)	Action Anodizing & Plating and MacKenzie Chemical Report (Office)	Action Anodizing & Plating and MacKenzie Chemical Report (Office)	Action Anodizing & Plating and MacKenzie Chemical Report (Office)	Vacation
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)			Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder
Guillermo Hernandez	On-Call Responder	On-Call Responder	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
ID/IQ OPERATIONS							
Currently 71 ID/IQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)
Program Management	Saturday 16-Dec-17	Sunday 17-Dec-17	Monday 18-Dec-17	Tuesday 19-Dec-17	Wednesday 20-Dec-17	Thursday 21-Dec-17	Friday 22-Dec-17
Smita Sumbaly (QA/QC Specialist)			QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)
Karen Coppola			Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							
Hurricane Irma/Maria Response							

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle

**Draft Projected RST 3 Personnel Schedule
Through 29 December 2017**

Core Response Team Member	Saturday 23-Dec-17	Sunday 24-Dec-17	Monday 25-Dec-17	Tuesday 26-Dec-17	Wednesday 27-Dec-17	Thursday 28-Dec-17	Friday 29-Dec-17
EDISON, NJ OPERATIONS							
Timothy Benton (Program Manager)			Holiday/On-Call Responder	Holiday/On-Call Responder	Program Management/Document Reviews (Office)/On-Call Responder	Program Management/Document Reviews (Office)/On-Call Responder	Program Management/Document Reviews (Office)/On-Call Responder
Michael Beuthe (Team Leader)	On-Call Responder	On-Call Responder	Holiday	Holiday	Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)	Mira Trucking Report/Document Reviews (Office)
Patrick Buster (Team Leader)			Holiday	Holiday	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)	Niagara Falls Boulevard and Holy Trinity Cemetery Reports (Office)
Bernard Nwosu (Team Leader)			Holiday	Holiday	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)	Readiness Coordinator/Document Reviews (Office)
Patrick Ahern			Holiday	Holiday	Pittsburgh White Metal RAR and TooBro Cheese Report (Office)	Pittsburgh White Metal RAR and TooBro Cheese Report (Office)	Pittsburgh White Metal RAR and TooBro Cheese Report (Office)
Brando Chacon			Holiday	Holiday	Project Support (Office)	Project Support (Office)	Project Support (Office)
Kathryn Donohue			Holiday	Holiday	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)	Arsenic Mines/Ithaca Gun/Hopewell Precision Reports (Office)
Michael Garibaldi			Holiday	Holiday	Vacation	Vacation	Vacation
Bryan Gonzalez	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Holiday	Holiday	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
Ashley Gutierrez			Holiday	Holiday	Vacation	Vacation	Vacation
Michael Lang			Holiday	Holiday	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)	Raritan Bay Slag - RA (Field)
Michael Mannino			Holiday	Holiday	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)	Eighteenmile Creek Report (Office)
Lionel Montanez			Holiday	Holiday	Vacation	Vacation	Vacation
Adriana Morocho			Holiday	Holiday	Project Support (Office)	Project Support (Office)	Project Support (Office)
Joel Siegel			Holiday	Holiday	Vacation	Vacation	Vacation
PUERTO RICO OPERATIONS							
Hector Rodriguez (Team Leader)	On-Call Responder	On-Call Responder	Holiday	Holiday	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)	Hurricane Irma/Maria Response - ER (Field)
Guillermo Hernandez			Holiday/On-Call Responder	Holiday/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder	Hurricane Irma/Maria Response - ER (Field)/On-Call Responder
ID/IQ OPERATIONS							
Currently 71 ID/IQ Members Supporting the Response.	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Holiday	Holiday	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)	Hurricane Irma/Maria Response - ER (Field/REOC)
Program Management	Saturday 23-Dec-17	Sunday 24-Dec-17	Monday 25-Dec-17	Tuesday 26-Dec-17	Wednesday 27-Dec-17	Thursday 28-Dec-17	Friday 29-Dec-17
Smita Sumbaly (QA/QC Specialist)			Holiday	Holiday	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)	QAPP Reviews/Data Validation/Lab Procurement (Office)
Francis Campbell	Hurricane Irma/Maria Response	Hurricane Irma/Maria Response	Holiday	Holiday	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)	Hurricane Irma/Maria Response - ER (REOC)
Karen Coppola			Holiday	Holiday	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)	Reports Manager/Administrative Support (Office)
Rick Francis			Holiday	Holiday	Equipment/Procurement (Office)	Equipment/Procurement (Office)	Equipment/Procurement (Office)
William Grunstra			Holiday	Holiday	Contract Financial Manager (Office)	Contract Financial Manager (Office)	Contract Financial Manager (Office)
Field Assignment							
On-Call (Responder)							
Training/Conference							
Hurricane Irma/Maria Response							

FPV - Fixed Price Vehicle
WRV - Weston Rental Vehicle
RV - Rental Vehicle
POV - Personally Owned Vehicle