

**To:** Lisichenko, Peter[Peter.Lisichenko@westonsolutions.com]; Croskey, Robert[Robert.Croskey@WestonSolutions.com]  
**From:** Daly, Eric  
**Sent:** Tue 11/15/2016 9:12:38 PM  
**Subject:** Weston Tasks Priorities for NFB, HTC, 738 UMR & Steelworks

Thanks. Will you be here tomorrow? Comments in Green

### **Niagara Falls Boulevard Site**

· Soil Data Tables for new analytical received (Please ensure SSAL are updated) The tables were update, please reference email on 11/13/2016

•□□□□□ Where is soil table that shows ST-5, the Parking Lot sample, Area 7 sample? Samples were submitted on 11/1/2016, prelim results are due 12/1/2016. **I don't think this is correct. This data was supposed to be received on 10/20/2016. See below**

2-092116-	PACE	Office Area, ST-5 concrete
095442-	ScribeAnalytical	and soil, church garage
0003	Services	concrete and soil

•□□□□□

o We need alpha spec data for Area 5 that was due on 11/12/2016 Inquiry has been sent to the lab, should hear back today. **You texted me and informed me we should receive tomorrow, 11/16/2016.**

· Cross Reference Task is understood and will be executed this week.

· Germanium Data We were working on producing a table and process for incorporating this information into SCRIBE. A Germanium data table is produced daily and is distributed daily. Look for emails containing a file called "Site Data for Disposal.xlsx" **I found this out after I sent this. I believe I was not part of that email chain and saw for the first time yesterday.**

o We need a table of the data results. These data sample points should correspond to the appropriate Figure (Which should be the same as the certified lab sample

points). Task is understood and will be executed this week.

- o Priority right now for the Germanium is Area 5 and then Area 1 Parking Lot/Area 7 samples. Sample are complete

- **Area 5 Gamma Survey Figures showing: Are we still distinguishing between high, medium and low? I thought it came out to be about the same? Yes. We want gamma survey info for each layer that was removed and a gamma survey was conducted. The layer that was just removed and is the main large pile is the medium concentration. The other northern pile and what is in the Conex Boxes is the higher concentration. What we next excavate from the clay layer and the ridge will be low concentration layer.**

- o Each removal phase

- § Higher concentration “hot spots”

- What samples were taken from this layer

- Sample ID

- § Medium concentration layer

- What samples were taken from this layer

- Sample ID

- § Low concentration layer

- What samples were taken from this layer

- Sample ID

- Architect

- o Is there anything that prevents us from backfilling the GNBC Office Area? Yes, we will need to rebuild the footers for the center posts. Hold off until we receive the designs.

- o Draft blue print estimated submittal date 11/18/2016? Hoping to have

something this week.

- Figure & Procedure for rad survey of T&D Dump Trailer Task is understood and will be executed this week.

- o This is the procedure for us utilizing the hand held PIC at a distance to release dump trailer

- o Lyndsey provided example figure to Peter

- o

- Soil Sample Status Table that describes (Revised draft emailed to Pete): Working to develop a custom report from SCRIBE to handle this.

- o Date soil sample taken

- o Specific area sample was taken from

- o Any other sample description (high concentration layer spot, low concentration layer, post excavation confirmation sample, slag layer)

- o Date soil sample was read on Germanium (only samples that go to the certified lab)

- o Date sample shipped to certified lab

- o Due date for soil sample preliminary results

- o Date soil sample preliminary results received

- Rent a Radeco Calibrator while existing one is sent out for calibration. Should be arriving today. Please let me know if this was received.

### **738 Upper Mountain Road Site**

- Soil Sampling rescheduled for November 16<sup>th</sup>, 17<sup>th</sup> 18<sup>th</sup>? Not happening this week We need to talk and figure this out Wednesday.

- o Schedule small excavator rental
- Gamma survey figure.
- Soil Sample Status Table similar to NFB request.

**Steelworks Industrial Park Fire** I would like someone outside our Weston site team to perform the core work of this as soon as we can.  
Thanks

- Updated Survey Point Figure with NYSDEC two monitoring locations
- o Information emailed to Peter and Rob
- Create Table with particulate data throughout the response
- Create separate product with just the evacuation area monitors and the readings when the wind shifted in the early morning of 11/10/2016 and when the evacuation was lifted at noon 11/11/2016