

United States Environmental Protection Agency – Region 2  
Response and Prevention Branch  
2890 Woodbridge Ave, MS 211  
Edison, New Jersey 08837

**CERCLA Removal Action Daily Work Order**

Page 1 of 1

<b>Site Name:</b>	Niagara Falls Boulevard Site	<b>Contract #:</b>	EP-S2-15-01
<b>DO #:</b>	0023	<b>Date:</b>	November 14, 2016-November 18, 2016
<b>Site ID:</b>	A23Q	<b>Shift:</b>	07:30-18:00
<b>EPA Region:</b>	Region 2	<b>OSC:</b>	Eric Daly
<b>Contractors:</b>	Guardian Environmental Services	<b>RM:</b>	Frank Rodriguez
<b>Monitors:</b>	n/a	<b>Work Order #:</b>	31

Personnel Authorized (Daily Hours)							
	Description	Hrs		Description	Hrs		Description
1	RM	10	1	Field Accountant	10	3	Carpenters
2	Operators	10	1	T&D Coordinator	10		
3	Techs	10	1	Health & Safety	10		

Equipment and Expendable Materials Authorized			
Description	Qty		Qty
Cubic Yard Boxes	100	1700 linear feet of 6 foot chain link fence with base plates, hardware, sand bags. ( Area 5 and 1 fencing ) (as of 8-28-16)	1
Core Drill	0	2,000-4000 gallon water tank	1
Office Trailer Small (8'x 20') Crew & Instrument	2	34,000 pound excavator	1
Air Compressor-100 psi	1	8X28 Dress out/screening trailer	1
Mini Excavator- <10 K lbs.	1	Copier MFP M577	1
Pressure Washer- 2500-<3000 psi	1	Forklift- walkie, (Pallet Jack)	1
60k lbs-65k lbs Excavator with thumb	1	GES Vehicle (4 trucks)	4
10kw-15kw	1	Heated Toilet Unit (cleanout once per week starting 11/01/16)	1
Exhaust fans for GNBC air system	4	Plywood-Enough for pathway from parking lot to Area 9	TBD
Non-Haz Debris Roll Off	1	Conex Box	
Office Trailer Large (8'*40')	2	Skid Steer	1
5kw-10kw Generator	5	Skid Steer Attachment: Bucket	1
Canopy-10x10	2	Skid Steer Attachment: Forks	1
300 linear feet of 6 foot chain link fence with base plates, hardware and sand bags (GNBC Office work area)	1	Storage Conex Container (40')	12
Car port canopy for Decon Tent	2	Super Sacks	300
185 CFM air compressor with 300 foot air house	0	Wash Stand	1
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)		Wireless Internet Router	2
Fork Lift- telescopic 6000 lb off road	1		
Office Chairs	10		

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can be compiled in date ranges when verbally authorized by OSC.
2. T&D Coordinator authorized Off-Site hours to finalize T&D Award and support T&D shipments.
3. Excavate any additional sampling test pits as requested by HP, continue excavation of identified sections of Area 5 as per OSC/HP direction, load material in super sacks/ store in Conex Boxes adjacent to Area 5 or consolidate in specific non-containerized staging areas in preparation for load out (DBA Rates).
4. Mobilize truck scale by 11/16/2016.
5. Start organizing GNBC Office area cubic yard boxes for disposal. Record weights and place each truck load in separate Conex Box.
6. Put cold patch asphalt in holes around parking lot.
7. Prepare site for holiday shutdown.
8. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

OSC needs to be notified when off-site hours worked & for what specific task. **Extended work hours authorized as needed by the OSC and will be listed in next DWO.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor's Representative

