

United States Environmental Protection Agency – Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order

Page 1 of 1

Site Name:	Niagara Falls Boulevard Site	Contract #:	EP-S2-15-01
DO #:	0023	Date:	December 06, 2016-December 12, 2016
Site ID:	A23Q	Shift:	0800-17:30
EPA Region:	Region 2	OSC:	Eric Daly
Contractors:	Guardian Environmental Services	RM:	Frank Rodriguez
Monitors:	n/a	Work Order #:	34

Personnel Authorized (Daily Hours)								
	Description	Hrs		Description	Hrs		Description	Hrs
1	RM	10	1	Field Accountant	10	3	Carpenters	10
2	Operators	10	1	T&D Coordinator	10			
3	Techs	10	1	Health & Safety	10			

Equipment and Expendable Materials Authorized			
Description	Qty		Qty
Cubic Yard Boxes	100	1700 linear feet of 6 foot chain link fence with base plates, hardware, sand bags. (Area 5 and 1 fencing) (as of 8-28-16)	1
Core Drill	0	2,000-4000 gallon water tank	1
Office Trailer Small (8'x 20') Crew & Instrument	2	34,000 pound excavator	1
Air Compressor-100 psi	1	8X28 Dress out/screening trailer	1
Mini Excavator- <10 K lbs.	1	Copier MFP M577	1
Pressure Washer- 2500-<3000 psi	1	Forklift- walkie, (Pallet Jack)	1
60k lbs-65k lbs Excavator with thumb	1	GES Vehicle (4 trucks)	3
10kw-15kw	1	Heated Toilet Unit (cleanout once per week starting 11/01/16)	1
Exhaust fans for GNBC air system	4	Plywood-Enough for pathway from parking lot to Area 9	TBD
Non-Haz Debris Roll Off	1	Conex Box	
Office Trailer Large (8'*40')	2	Skid Steer	1
5kw-10kw Generator	5	Skid Steer Attachment: Bucket	1
Canopy-10x10	2	Skid Steer Attachment: Forks	1
300 linear feet of 6 foot chain link fence with base plates, hardware and sand bags (GNBC Office work area)	1	Storage Conex Container (40')	12
Car port canopy for Decon Tent	2	Super Sacks	300
185 CFM air compressor with 300 foot air house	0	Wash Stand	1
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges)		Wireless Internet Router	2
Fork Lift- telescopic 6000 lb off road	1	Carrier Crawler (Track Dump Truck)	1
Office Chairs	10	1.5 Inch Submersible Pump	1
		100 feet of lay flat discharge hose (rental)	1

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can be compiled in date ranges when verbally authorized by OSC.
2. T&D Coordinator authorized Off-Site hours to finalize T&D Award and support T&D shipments.
3. Continue excavation of low level sections of Area 5 as per OSC/HP direction, relocate to specific non-containerized staging areas in preparation for load out (DBA Rates).
4. Work with OSC and Weston to determine next steps with GNBC Office Area-potential concrete support rebuild, backfill, concrete flooring, electrician, and plumber (DBA Rates).
5. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day)
6. 1.5 in. submersible pump requested and delivered on 10/30/2016, Track dump trailer requested and delivered on 12/01/2016, 100 ft. of lay flat discharge hose (rental) requested and delivered on 12/02/2016.
7. Demobe one (1) Technician on December 11, 2016.

OSC needs to be notified when off-site hours worked & for what specific task. **Extended work hours authorized as needed by the OSC and will be listed in next DWO.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor's Representative

