

United States Environmental Protection Agency – Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order


Page 1 of 1

| | | | |
|---------------------|---------------------------------|----------------------|-------------------------------|
| Site Name: | Niagara Falls Boulevard Site | Contract #: | EP-S2-15-01 |
| DO #: | 0023 | Date: | March 07, 2017-March 13, 2017 |
| Site ID: | A23Q | Shift: | 07:30-18:00 |
| EPA Region: | Region 2 | OSC: | Eric M. Daly |
| Contractors: | Guardian Environmental Services | RM: | Frank Rodriguez |
| Monitors: | n/a | Work Order #: | 47 |

| Personnel Authorized (Daily Hours) | | | | | | | | |
|------------------------------------|-------------|-----|---|------------------|-----|---|-------------|-----|
| | Description | Hrs | | Description | Hrs | | Description | Hrs |
| 1 | RM | 10 | 1 | Field Accountant | 10 | 3 | Carpenters | 10 |
| 2 | Operators | 10 | 1 | T&D Coordinator | 10 | | | |
| 1 | Techs | 10 | 1 | Health & Safety | 10 | | | |

| Equipment and Expendable Materials Authorized | | | |
|---|-----|---|-----|
| Description | Qty | | Qty |
| 1.5 Inch Submersible Pump | 1 | Forklift- walkie, (Pallet Jack) | 1 |
| 100 feet of lay flat discharge hose (rental) | 0 | GES Vehicle (4 trucks) | 3 |
| 10kw-15kw generator | 1 | Mini Excavator- <10 K lbs. | 0 |
| 1700 linear feet of 6 foot chain link fence with base plates, hardware, sand bags. (Area 5 and 1 fencing) (as of 8-28-16) | 1 | Non-Haz Debris Roll Off | 1 |
| 2,000-4000 gallon water tank | 0 | Office Chairs | 10 |
| 300 linear feet of 6 foot chain link fence with base plates, hardware and sand bags (GNBC Office work area) | 1 | Office Trailer Large (8'*40') | 2 |
| 34,000 pound excavator | 0 | Office Trailer Small (8'x 20') Crew & Instrument | 2 |
| 5kw-10kw Generator | 5 | Plate Compactor (gas) 200-299lb gas | 0 |
| 60k lbs-65k lbs Excavator with thumb | 0 | Plywood-Enough for pathway from parking lot to Area 9 Conex Box | TBD |
| 8X28 Dress out/screening trailer | 0 | Pressure Washer- 2500-<3000 psi | 1 |
| Air Compressor-100 psi | 1 | Skid Steer | 0 |
| Canopy-10x10 | 2 | Skid Steer Attachment: Bucket | 0 |
| Car port canopy for Decon Tent | 2 | Skid Steer Attachment: Forks | 0 |
| Carrier Crawler (Track Dump Truck) | 0 | Storage Conex Container (40') | 9 |
| Cubic Yard Boxes | 100 | Super Sacks | 300 |
| Exhaust fans for GNBC air system | 4 | Wireless Internet Router | 2 |
| Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges) | | 5-20KW Variable Electric Heater 1-4 plug 110V | 2 |
| Fork Lift- telescopic 6000 lb off road | 0 | | |

1. RM & FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-55 can be compiled in date ranges when verbally authorized by OSC.
2. T&D Coordinator authorized Off-Site hours to support T&D shipments.
3. Oversee construction subcontractor work on GNBC Office and ensure that completion date of March 18, 2017 will be met.
4. Provide portable heater to provide for suitable temperatures for drywall spackle and paint to cure.
5. Work with OSC to determine validity of mailing address for office trailer area: 9626 Niagara Falls Boulevard.
6. Investigate rental on a rock crusher for soil samples as discussed.
7. Prepare for full site long term demobilization.
8. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

| | |
|--|--|
| OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO. | |
| I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order. | I acknowledge receipt of this work order |
| Signature of OSC | Signature of Contractor's Representative |
|  | |