

United States Environmental Protection Agency – Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order

Page 1 of 1

| | | | |
|---------------------|---------------------------------|----------------------|--------------------------------------|
| Site Name: | Holy Trinity Cemetery Site | Contract #: | EP-S2-15-01 |
| DO #: | 0020 | Date: | August 01, 2017 thru August 14, 2017 |
| Site ID: | A23M | Shift: | 08:00-18:00 |
| EPA Region: | Region 2 | OSC: | Eric Daly |
| Contractors: | Guardian Environmental Services | RM: | Frank Rodriguez |
| Monitors: | n/a | Work Order #: | 09 |

| Personnel Authorized (Daily Hours) | | | | | | | | |
|------------------------------------|-------------------------|-----|---|------------------|-----|---|-------------------|-----|
| | Description | Hrs | | Description | Hrs | | Description | Hrs |
| 1 | RM | 10 | 1 | Field Accountant | 10 | 0 | Concrete Finisher | 0 |
| 0 | Operator | 0 | 0 | Security Guard | 0 | 0 | Concrete Laborer | 0 |
| 1 | Health & Safety Officer | 10 | 0 | Techs | 0 | | | |

| Equipment and Expendable Materials Authorized | | | |
|---|-----|--|-----|
| Description | Qty | | Qty |
| Rental Vehicle (4 Wheel Drive, 1 SUV) | | Radios | |
| Skid Steer | | Power Washer | |
| Skid Steer Attachment: Brush Hog | | Expendable Inventory (PPE, Poly rolls, Liner bags, Level C respirator radioactive particle cartridges) | |
| Skid Steer Attachment: Bucket | | | |
| Skid Steer Attachment: Forestry | | | |
| Skid Steer Attachment: Forks | | | |
| Skid Steer Attachment: Sweeper | | | |
| Portable Toilet | 1 | | |
| Wash Stand | | | |
| Canopy | | | |
| 5K Generator | | | |

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Holy Trinity Cemetery Site (HTC) located at 5401 Roberts Avenue, Lewiston, NY.
2. FCA shall provide 1900-55 electronically to OSC for review.
3. RM authorized off-site hours to review 1900-55, prepare for future site activities and selection of subcontractors.
4. Health & Safety Officer authorized off-site hours to revise Health and Safety Plan in regard to future work.
5. GES to subcontract fencing company to erect the fencing around Areas 2 and 4 tentatively scheduled for 08/09/2017. GES Response manager/Foreman shall meet up with fencing contractor.
6. Please coordinate with OSC Daly & OSC Lisichenko to set fence stakes at corners according to OSC Lisichenko GPS coordinates previously established with fencing contractor prior to 08/09/2017.
7. Please schedule portable toilet delivery to Area 8 of HTC Site on 08/08/2017 with a pickup on 08/10/2017.

OSC needs to be notified when off-site hours worked and for what specific task. **Overtime authorized as needed.**

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.

I acknowledge receipt of this work order

Signature of OSC

Signature of Contractor's Representative

