


Alternative	Option	Cost
Alternative 3	Base	\$13,939,000
	Without Production Building	\$9,333,000
	No Cap Required	\$10,319,000
	Non-hazardous Waste Disposal in SPA	\$11,665,000
	Non-hazardous Waste Disposal in Berm	\$13,357,000
Alternative 2B	Base	\$12,846,000
	Without Production Building	\$6,945,000
	No Cap Required	\$10,941,000
	Leave Foundations in Place	\$8,815,000
	Leave Foundations in Place for Buildings Previously Removed	\$10,287,000
	Non-hazardous Waste Disposal in SPA	\$11,922,000
	Non-hazardous Waste Disposal in Berm	\$12,614,000
Alternative 2A	Base	\$11,127,000
	Without Production Building	\$5,226,000
	No Cap Required	\$9,222,000
	Leave Foundations in Place	\$7,798,000
	Leave Foundations in Place for Buildings Previously Removed	\$8,699,000
	Non-hazardous Waste Disposal in SPA	\$10,203,000
	Non-hazardous Waste Disposal in Berm	\$10,777,000

Potential Cost Savings	Non
	Nc
	Leave Foundations in Plac
	Non
	Nc
	Leave Foundations in Plac
	Non
	Nc

=====









\$16,000,000



Options	Alternative 2A			
	Base	Without Production Building	No Cap Required	Leave Foundations in Place
<b>Total Cost</b>	\$11,127,000	\$5,226,000	\$0	\$0
<b>Asbestos Removal and Disposal</b>	\$534,072	\$358,369		
<b>PCB Removal and Disposal (Insulation)</b>	\$754,624	\$374,512		
<b>Building and Slab Demolition</b>	\$1,252,127	\$481,325		
<b>Transportation and Disposal</b>	\$2,552,938	\$1,173,581		
<b>Capping</b>	\$1,097,064	\$566,094		
<b>Other Direct Costs</b>	\$2,368,395	\$1,066,208		
<b>Contingency</b>	\$2,567,780	\$1,205,911		



Alternative 2A				Alternative 2B			
	Leave Foundations in Place for Buildings Previously Removed	Non-hazardous Waste Disposal in SPA	Non-hazardous Waste Disposal in Berm	Base	Without Production Building	No Cap Required	Leave Foundations in Place
	\$0	\$0	\$0	\$12,846,000	\$1,866,230	\$0	\$0
				\$534,072	\$358,369		
				\$754,624			
				\$1,252,127			
				\$3,464,906			
				\$1,097,064			
				\$2,778,721			
				\$2,964,486	\$1,507,861		





Alternative 2B				Alternative 3		
	Leave Foundations in Place for Buildings Previously Removed	Non-hazardous Waste Disposal in SPA	Non-hazardous Waste Disposal in Berm	Base	Without Production Building	No Cap Required
	\$0	\$0	\$0	\$13,939,000	\$0	\$0
				\$534,072		
				\$747,032		
				\$732,764		
				\$0		
				\$5,164,936		
				\$3,543,414		
				\$3,216,782		



Alternative 3		
	<b>Non-hazardous Waste Disposal in SPA</b>	<b>Non-hazardous Waste Disposal in Berm</b>
	\$0	\$0