

To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]; Lombardi, Marc[Marc.Lombardi@amecfw.com]
Cc: Halsey, Ronald H[ronald.halsey@bp.com]; Shaffer, Caleb[Shaffer.Caleb@epa.gov]; Barton, Dana[Barton.Dana@epa.gov]
From: Brown, Anthony R (RM)
Sent: Thur 1/12/2017 11:15:26 PM
Subject: RE: Leviathan Mine - Agenda for January 17 Meeting on RIFS Schedule
removed.txt

Hi Lynda, received your voice mail and called back and left you voice messages – please feel free to call my cell (951) 265-4277 and we can discuss the Tuesday agenda. Tony...

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]
Sent: Thursday, January 12, 2017 11:29 AM
To: Lombardi, Marc; Brown, Anthony R (RM)
Cc: Halsey, Ronald H; Shaffer, Caleb; Barton, Dana
Subject: RE: Leviathan Mine - Agenda for January 17 Meeting on RIFS Schedule

Hello Marc/Tony, How are you? Thanks for getting back to me!

Perhaps we could talk by telephone some time today?

Your agenda is very broad, and the one we provided is more detailed (below)

Can we work together to merge them and ensure all topics are covered?

In advance of the meeting, do you have the requested updated/revised TOC and Gannt chart?

List of attendees?

Lynda

XXXXXXXXXXXXXXXXXXXXX

Our Meeting is confirmed for January 17th

9am to 11 at the Marriot in San Francisco.

Re: Reaching Agreement on Schedule for completing the RI/FS for Leviathan Mine Superfund Site

In advance of the meeting, ARC to provide updated Gantt Chart/ and TOC to the extent available.

Proposed Agenda topics:

1) EPA comments on Atlantic Richfield Company's (ARC) March 13, 2015 and December 4, 2015 RI/FS Table of Contents (TOC) and Response to EPA comments;

a. Full annotated, flushed out, inclusive Table of Contents--- to agree on format and to drive and begin to develop the Draft RI/FS

b. ARC to provide an up to date TOC to the extent available

2) EPA comments on ARAC's June 3, 2016 Remedial Investigation/Feasibility Study Schedule Update, and

a. ARC to provide an up to date Schedule/ Gantt Chart per recent discussions

b. EPA continues to request parallel preparation of chapters of both the RI and FS per EPA guidance

c. EPA continues to request Parallel preparation of the Eco and Human Risk Assessments per EPA guidance.

3) EPA comments on ARC's September 9, 2016 Reporting Options for Upcoming Interim RI Submittals

a. Review details and have technical discussions to help explain and support ARC's need for at least 15 months (450 days) to submit the Draft RI/TDSR sections.

As compared to EPA's request for 4 to 6 months (180 days maximum).

b. What alternatives, resources, EPA assistance--- can assist so that a Compromise can be met (i.e. 8 months)

4) Wrap up/ Agree on next steps

- a. U.S. EPA has been clear that a more aggressive submission schedule is requested.
- b. Opportunities for EPA to assist with any of the work?

We look forward to discussing a plan for delivery of a first inclusive draft RI/FS by December 31, 2017 and a complete and final RI/FS by August 30, 2018.

- ARC should proceed to provide an updated schedule in early January in advance of our management meeting.
- EPA will proceed with preparation of our comments on the TOC, Scheduling, Reporting---as well as the Mine Waste report.

Please provide a list of attendees:

EPA: LDeschambault, GRiley, CShaffer, JWirtschaft, NBlack, SSerda, GReller, CKoger, JHillenbrand

ARC: ABrown, MLombardi, ACohen,

H2OBoard? Question: is this EPA and ARC only? Or is the Waterboard also welcome to attend? Cc'd here.

I've also included our QA/QC experts in case they are available/ needed for technical support

From: Lombardi, Marc [<mailto:Marc.Lombardi@amecfw.com>]

Sent: Wednesday, January 11, 2017 2:32 PM

To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Brown, Anthony R (RM)

<anthony.brown@bp.com>

Cc: Halsey, Ronald H <ronald.halsey@bp.com>

Subject: Leviathan Mine - Agenda for January 17 Meeting on RIFS Schedule

Tony / Lynda,

Attached is the proposed agenda for the January 17, 2017 meeting.

Thanks,

Marc


Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com amecfw.com



This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system. This disclaimer applies to any and all messages originating from us and set out above. If you do not wish to receive future unsolicited commercial electronic messages from us, **please forward this email to: unsubscribe@amecfw.com and include "Unsubscribe" in the subject line.** If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://amecfw.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.