

**To:** Brown, Anthony R (RM)[anthony.brown@bp.com]  
**Cc:** Lombardi, Marc (marc.lombardi@amecfw.com)[marc.lombardi@amecfw.com]; Black, Ned[Black.Ned@epa.gov]; Cory Koger[Cory.S.Koger@usace.army.mil]; Barton, Dana[Barton.Dana@epa.gov]; Darrel Cruz 2[Darrel.Cruz@washoetribe.us]; David Friedman[dfriedman@ndep.nv.gov]; Doug Carey[douglas.carey@waterboards.ca.gov]; Fred K[fredk@aeseinc.com]; Riley, Gary[riley.gary@epa.gov]; Greg Reller[gr@burlesonconsulting.com]; Wirschafter, Joshua[Wirschafter.Joshua@epa.gov]; Ken Maas[kmaas@fs.fed.us]; Michelle Hochrein[michelle.hochrein@washoetribe.us]; Patty Cubanski[pc@burlesonconsulting.com]; Sanchez, Yolanda[Sanchez.Yolanda@epa.gov]; Serda, Sophia[Serda.Sophia@epa.gov]; Shaffer, Caleb[Shaffer.Caleb@epa.gov]; Steve Hampton[Steve.Hampton@wildlife.ca.gov]; Thomas Maurer[thomas\_maurer@fws.gov]; Toby McBride[toby\_mcbride@fws.gov]  
**From:** Deschambault, Lynda  
**Sent:** Mon 3/20/2017 9:07:43 PM  
**Subject:** EPA comments on Geotechnical

Dear Mr. Brown

EPA has not agreed to the ARC proposal to limit submittals or to drop previous EPA comments/requests.

Nor has EPA agreed to the updated list that removes a number of documents that were previously listed.

Please know that EPA is reviewing your March 3<sup>rd</sup> letter and will provide a formal written response to ARC's proposal to submit final complete approvable RI/FS by June 30, 2019, preceded by the submission of a "Draft Site Characterization Report" on December 30, 2017 and a "Draft RI Report" on June 30, 2018. Along with the various conditions and requests therein.

As stated in recent conversations and comments: it is critical that we understand if ARC has significant gaps and issues with EPA comments and direction. Generally, Within 30 days of receipt of all EPA comments, ARC should provide a response that it concurs with EPA comments and will incorporate them as requested. Should ARC find that they disagree, do not concur, or will not incorporate EPA comments, then ARC should take the initiative to set up a meeting to discuss with EPA immediately to ensure that t submittals are satisfactory.

Let's discuss topics for our next quarterly meetings, and lets make this one (geotechnical) a priority conversation for at least a portion of the day. Ongoing discussions and technical input are critical to ensure that interim deliverables and on-

going tasks support preparation of a complete, responsive and approvable RI/FS report.

Lynda

**From:** Lombardi, Marc [<mailto:Marc.Lombardi@amecfw.com>]  
**Sent:** Friday, March 17, 2017 5:54 PM  
**To:** Deschambault, Lynda <[Deschambault.Lynda@epa.gov](mailto:Deschambault.Lynda@epa.gov)>  
**Cc:** Brown, Anthony R (RM) <[anthony.brown@bp.com](mailto:anthony.brown@bp.com)>; 'Greg Reller' <[gr@burlesonconsulting.com](mailto:gr@burlesonconsulting.com)>; Cory Koger <[Cory.S.Koger@usace.army.mil](mailto:Cory.S.Koger@usace.army.mil)>; Cohen, Adam <[Adam.Cohen@dgsllaw.com](mailto:Adam.Cohen@dgsllaw.com)>; Jefferson, Jill <[Jill.Jefferson@amecfw.com](mailto:Jill.Jefferson@amecfw.com)>; Grant Ohland - ([gohland@ohlandhydrogeo.com](mailto:gohland@ohlandhydrogeo.com)) <[gohland@ohlandhydrogeo.com](mailto:gohland@ohlandhydrogeo.com)>; Sandy Riese <[sriese@ensci-inc.com](mailto:sriese@ensci-inc.com)>  
**Subject:** RE: Leviathan Mine - Document Schedule Update

Lynda,

Atlantic Richfield submitted responses to EPA's comments on the FFS Geotechnical Evaluation TSAP on February 9. As stated in the March 3, 2017 letter, Atlantic Richfield will not be submitting a TDSR or interim data report for the geotechnical investigation prior to submission of the Site Characterization Report at the end of 2017. Scheduling information for other major RI/FS deliverables was provided in that same March 3 letter. An updated version of the RI/FS Document/Meeting Tracking Spreadsheet is attached here for reference in advance of next week's monthly call.

Thanks,

Marc

**Marc R. Lombardi, CEM, PG**

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

[marc.lombardi@amecfw.com](mailto:marc.lombardi@amecfw.com) amecfw.com



**From:** Deschambault, Lynda [<mailto:Deschambault.Lynda@epa.gov>]  
**Sent:** Thursday, March 16, 2017 8:49 AM  
**To:** Lombardi, Marc <[Marc.Lombardi@amecfw.com](mailto:Marc.Lombardi@amecfw.com)>  
**Cc:** Brown, Anthony R (RM) <[anthony.brown@bp.com](mailto:anthony.brown@bp.com)>; 'Greg Reller' <[gr@burlesonconsulting.com](mailto:gr@burlesonconsulting.com)>; Cory Koger <[Cory.S.Koger@usace.army.mil](mailto:Cory.S.Koger@usace.army.mil)>; Cohen, Adam <[Adam.Cohen@dgsllaw.com](mailto:Adam.Cohen@dgsllaw.com)>; Jefferson, Jill <[Jill.Jefferson@amecfw.com](mailto:Jill.Jefferson@amecfw.com)>; Grant Ohland - ([gohland@ohlandhydrogeo.com](mailto:gohland@ohlandhydrogeo.com)) <[gohland@ohlandhydrogeo.com](mailto:gohland@ohlandhydrogeo.com)>; Sandy Riese <[sriese@ensci-inc.com](mailto:sriese@ensci-inc.com)>  
**Subject:** RE: Leviathan Mine - Document Schedule Update

Thank you marc!

It would be helpful to include the EPA requested due date, and the extension time ARC is requesting.

Note also, there is an outstanding request for Geotechnical and perhaps some other reports due as well.

An update on our requested due date and your proposed extension on all documents is appreciated.

Thanks!

**From:** Lombardi, Marc [<mailto:Marc.Lombardi@amecfw.com>]  
**Sent:** Thursday, March 16, 2017 8:20 AM  
**To:** Deschambault, Lynda <[Deschambault.Lynda@epa.gov](mailto:Deschambault.Lynda@epa.gov)>

**Cc:** Brown, Anthony R (RM) <[anthony.brown@bp.com](mailto:anthony.brown@bp.com)>; 'Greg Reller' <[gr@burlesonconsulting.com](mailto:gr@burlesonconsulting.com)>; Cory Koger <[Cory.S.Koger@usace.army.mil](mailto:Cory.S.Koger@usace.army.mil)>; Cohen, Adam <[Adam.Cohen@dgsllaw.com](mailto:Adam.Cohen@dgsllaw.com)>; Jefferson, Jill <[Jill.Jefferson@amecfw.com](mailto:Jill.Jefferson@amecfw.com)>; Grant Ohland - ([gohland@ohlandhydrogeo.com](mailto:gohland@ohlandhydrogeo.com)) <[gohland@ohlandhydrogeo.com](mailto:gohland@ohlandhydrogeo.com)>; Sandy Riese <[sriese@ensci-inc.com](mailto:sriese@ensci-inc.com)>

**Subject:** Leviathan Mine - Document Schedule Update

Lynda –

On behalf of Atlantic Richfield Company, Amec Foster Wheeler is submitting this email to update the submittal schedule for several documents. The revised estimated submittal dates for these documents are as follows:

TSAP for Focused Geochemical Characterization in the Beaver Dam/Pond Complex – April 5

TSAP for Bioaccessibility Testing – April 12

Final Reference Area FRI Work Plan RTC & Revised Document – April 19

If you have any questions or comments, please contact Tony Brown at (657) 529-4573 or [anthony.brown@bp.com](mailto:anthony.brown@bp.com).

Thanks,

Marc

**Marc R. Lombardi, CEM, PG**

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

[marc.lombardi@amecfw.com](mailto:marc.lombardi@amecfw.com) [amecfw.com](http://amecfw.com)



This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive future unsolicited commercial electronic messages from us, **please forward this email to: [unsubscribe@amecfw.com](mailto:unsubscribe@amecfw.com) and include "Unsubscribe" in the subject line.** If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://amecfw.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.