

To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]; Riley, Gary[riley.gary@epa.gov]
Cc: Brown, Anthony R (RM)[anthony.brown@bp.com]; Greg Reller[gr@burlesonconsulting.com]; Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; Delaney, Douglas SPK[Douglas.J.Delaney@usace.army.mil]; Carey, Douglas@Waterboards[douglas.carey@waterboards.ca.gov]; Stetler, Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.gov]; Zentner, Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam[Adam.Cohen@dgslaw.com]; Sandy Riese[sriese@ensci-inc.com]; Dave McCarthy[dave.mccarthy@copperenv.com]; Jones, Britt[Britt.Jones@amecfw.com]; Jefferson, Jill[Jill.Jefferson@amecfw.com]; phil thompson[philthompson705@gmail.com]; Parrish, Kent[Kent.Parrish@amecfw.com]; jbacher@broadbentinc.com[jbacher@broadbentinc.com]; andy.slavik@copperenv.com[andy.slavik@copperenv.com]; Abby Cazier[abby.cazier@copperenv.com]; Lombardi, Lynda[Lynda.Lombardi@amecfw.com]; Floyd, Larry W.[Larry.Floyd@amecfw.com]; Grant Ohland - (gohland@ohlandhydrogeo.com)[gohland@ohlandhydrogeo.com]; Riley, Gary[riley.gary@epa.gov]; tavassoli, lily[tavassoli.lily@epa.gov]
From: Lombardi, Marc
Sent: Mon 8/28/2017 8:19:58 PM
Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 8-28-17 to 9-15-17

Lynda / Gary,

The following is Atlantic Richfield's updated three-week schedule projection for Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 8/28/17

- Monday – Complete infiltrometer measurements at the Revegetation Hydrology Plots.
- Monday through Wednesday – Perform mapping in Upper Aspen and Upper Leviathan Creek as described in the Reference Area FRI Work Plan.
- Monday through Thursday – Continue stream diversion and begin building and installing gabion cages as part of the continued implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.
- Tuesday and Wednesday – Collect monthly flow measurements at select surface water locations and collect manual water level measurements at select drive point piezometers in lower Leviathan Creek for On-Property FRI Work Plan Amendment 11 – Surface Water/Groundwater Interaction Investigation near the Acidic Pond.
- Monday through Sunday – Continue activities associated with winding down the Interim Combined Treatment Field Demonstration.
- Monday through Thursday – Begin the fall groundwater monitoring event.
- Friday – no field work scheduled in advance of the Labor Day holiday.

Week of 9/4/17

- Monday – Labor day, no fieldwork scheduled
- Tuesday through Sunday – Continue activities associated with winding down the Interim Combined Treatment Field Demonstration including de-mobilizing personnel and equipment.
- Tuesday through Friday – Continue the fall groundwater monitoring event.
- Wednesday – Collect manual water level measurements at select drive point piezometers installed in Lower Leviathan Creek for On-Property FRI Work Plan Amendment 11 – Surface Water/Groundwater Interaction Investigation near the Acidic Pond.
- Wednesday and Thursday – Collect surface water samples from the four seeps in the Leviathan Creek Basin Landslide for On-Property FRI Work Plan Amendment 11 – Surface Water/Groundwater Interaction Investigation near the Acidic Pond.
- Tuesday through Friday - Continue stream diversion and building and installing gabion cages as part of the continued implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.
- Thursday and Friday – Collect monthly manual water level measurements at monitoring wells and piezometers without transducers installed.

Week of 9/11/17

- Monday – Conduct bi-weekly operations and maintenance at the four storm water monitoring stations.
- Monday through Friday – Continue the fall groundwater monitoring event.
- Monday through Friday – Continue stream diversion and building and installing gabion cages as part of the continued implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.
- Tuesday – Collect manual water level measurements at select drive point piezometers installed in Lower Leviathan Creek for On-Property FRI Work Plan Amendment 11 – Surface Water/Groundwater Interaction Investigation near the Acidic Pond.

Please note: this schedule is subject to change based on the actual field implementation time, weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (657) 529-4537 or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com amecfw.com

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive future unsolicited commercial electronic messages from us, **please forward this email to: unsubscribe@amecfw.com and include "Unsubscribe" in the subject line.** If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://amecfw.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.