

To: Norman.Harry@washoetribe.us[Norman.Harry@washoetribe.us]
Cc: Jane Long[Jane.Long@washoetribe.us]; Neil Mortimer[Neil.Mortimer@washoetribe.us]; Darrel Cruz[Darrel.Cruz@washoetribe.us]; Cohen, Adam[Adam.Cohen@dgsllaw.com]; Brown, Anthony R (RM)[anthony.brown@bp.com]; Lombardi, Marc[Marc.Lombardi@amecfw.com]; Jones, Britt[Britt.Jones@amecfw.com]; Deschambault, Lynda[Deschambault.Lynda@epa.gov]
From: Jefferson, Jill
Sent: Wed 7/12/2017 5:20:38 PM
Subject: RE: Tribal Monitor Field Schedule Update

Norm,

This email provides an update to the schedule for tasks at the Leviathan Mine Site that require a tribal monitor.

1. Drive-Point Piezometer Installation – Task complete.
2. Camp Isbell Hydrocarbon Investigation – Documentation of Camp Isbell is still in progress; thus, ground disturbing activities are delayed pending completion. The final day of documentation is scheduled for the week of July 17 and soil sampling is scheduled for the week of July 30.
2. East Fork Carson River – This work has been rescheduled for the week of August 14.

Britt Jones will continue to coordinate with Darrel Cruz.

Jill

From: Norman Harry [mailto:Norman.Harry@washoetribe.us]
Sent: Wednesday, June 21, 2017 3:39 PM
To: Jefferson, Jill <Jill.Jefferson@amecfw.com>
Cc: Wirtschafter, Joshua <Wirtschafter.Joshua@epa.gov>; gr@burelsonconsulting.com; Jane Long <Jane.Long@washoetribe.us>; Riley, Gary <riley.gary@epa.gov>; Neil Mortimer

<Neil.Mortimer@washoetribe.us>; Darrel Cruz <Darrel.Cruz@washoetribe.us>; Cohen, Adam <Adam.Cohen@dgsllaw.com>; Brown, Anthony R (RM) <anthony.brown@bp.com>; Lombardi, Marc <Marc.Lombardi@amecfw.com>; Jones, Britt <Britt.Jones@amecfw.com>; Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Andrews, Andy <Andy.Andrews@amecfw.com>; Grant Ohland - (gohland@ohlandhydrogeo.com) <gohland@ohlandhydrogeo.com>; Yorck, Jesse <jesse.yorck@amecfw.com>
Subject: RE: Tribal Monitor Field Schedule Update

Good afternoon Jill,

Thank you for the explanation to the revised field schedule. Yes, please coordinate with Darrel Cruz re: the Tribal Monitors. Should you have any questions, please call or send a message.
Thanks Jill.

Best Regards,

Norm

Norman Harry

Washoe Environmental Department Director

919 U.S. Hwy. 395 South

Gardnerville, NV 89410

Office- 775-265-8682, ext. 11000

Cell- 775-781-4515

E-mail: norman.harry@washoetribe.us

From: Jefferson, Jill [<mailto:Jill.Jefferson@amecfw.com>]

Sent: Friday, June 09, 2017 4:55 PM

To: Norman Harry

Cc: Wirtschafter, Joshua; gr@burelsonconsulting.com; Jane Long; Riley, Gary; Neil Mortimer;

Darrel Cruz; Cohen, Adam; Brown, Anthony R (RM); Lombardi, Marc; Jones, Britt; Deschambault, Lynda; Andrews, Andy; Grant Ohland - (gohland@ohlandhydrogeo.com); Yorck, Jesse

Subject: RE: Tribal Monitor Field Schedule Update

Dear Norman,

To date, the tribal monitor has been on site for one day (May 23) to review the investigation locations for two of the three tasks that require a tribal monitor. The status and schedule for the three tasks are as follows:

1. Drive-Point Piezometer Installation – Ground-disturbing activities for this task are complete. The tribal monitor conducted a review of the ground surface within 3 meters surrounding all of the installation locations during the morning of May 23. No cultural resources were noted during the review.

2. Camp Isbell Hydrocarbon Investigation – Ground-disturbing activities were delayed from the original schedule while we were waiting for the U.S. EPA's approval of the work plan. The tribal monitor conducted a review of the ground surface within 3 meters surrounding all of the soil sampling locations during the afternoon of May 23. No prehistoric cultural resources were noted during the review; however, Camp Isbell was identified as a historic mining camp. Documentation of Camp Isbell is scheduled for the week of June 26 and is expected to take 3 days. Soil sampling is scheduled for the week of July 10 and is expected to take 2 to 5 days. The need for a tribal monitor during documentation and/or soil sampling is pending a discussion between the site principal investigator and the THPO.

3. East Fork Carson River – A tribal monitor is needed for approximately 3 days of survey along the river. This work was originally scheduled for late June; however, it was postponed because of access and safety reasons associated with the high flow and water level resulting from the higher than average snowpack in the eastern Sierra. This work is tentatively planned for the week of July 17 and is estimated to take 3 days.

The RI Field Manager, Britt Jones, will continue to coordinate with Darrel Cruz regarding

the schedule and exact dates that a tribal monitor is needed. If there are any more changes to the schedule noted above, Atlantic Richfield will notify Chairman Mortimer, Jane Long, Darrel Cruz, and you as requested.

If you have any questions or comments please contact Tony Brown at (657) 529-4537 or anthony.brown@bp.com.

Jill

From: Brown, Anthony R (RM) [<mailto:anthony.brown@bp.com>]
Sent: Friday, June 09, 2017 1:03 PM
To: Lombardi, Marc <Marc.Lombardi@amecfw.com>; Jefferson, Jill <Jill.Jefferson@amecfw.com>; Jones, Britt <Britt.Jones@amecfw.com>; Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Andrews, Andy <Andy.Andrews@amecfw.com>; Grant Ohland - (gohland@ohlandhydrogeo.com) <gohland@ohlandhydrogeo.com>
Cc: Wirschafter, Joshua <Wirschafter.Joshua@epa.gov>; gr@burelsonconsulting.com; Jane Long <Jane.Long@washoetribe.us>; Riley, Gary <riley.gary@epa.gov>; Norman.Harry@washoetribe.us; Neil Mortimer <Neil.Mortimer@washoetribe.us>; Darrel Cruz <Darrel.Cruz@washoetribe.us>; Cohen, Adam <Adam.Cohen@dgsllaw.com>
Subject: Tribal Monitor Field Schedule Update
Importance: High

Marc and/or Jill, request AMECFW please follow up on the below noted update to all as soon as possible today (by CoB). Thanks... Tony...

From: Deschambault, Lynda [<mailto:Deschambault.Lynda@epa.gov>]
Sent: Friday, June 09, 2017 10:52 AM
To: Darrel Cruz; Norman.Harry@washoetribe.us; Marc.Lombardi@amecfw.com; Brown, Anthony R (RM); Riley, Gary
Cc: gr@burelsonconsulting.com; Wirschafter, Joshua; Jane Long; Neil Mortimer
Subject: RE: Field Schedule

Tony/Marc:

Has the schedule for the tribal monitors been resolved and communicated?

From: Darrel Cruz [<mailto:Darrel.Cruz@washoetribe.us>]
Sent: Thursday, June 08, 2017 1:27 PM
To: Norman.Harry@washoetribe.us; Marc.Lombardi@amecfw.com; Anthony.Brown@bp.com
Cc: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; gr@burelsonconsulting.com;
Wirtschaftler, Joshua <Wirtschaftler.Joshua@epa.gov>; Jane Long
<Jane.Long@washoetribe.us>; Neil Mortimer <Neil.Mortimer@washoetribe.us>
Subject: RE: Field Schedule

Thank you Norman,

Did you happen to receive any response yet?

Darrel

Darrel Cruz, Director

Tribal Historic Preservation Office/CRO

Washoe Tribe of Nevada and California

919 Highway 395 South

Gardnerville, NV. 89410

Phone: 775-265-8600 Ext. 10714

Cell: 775-546-3421

darrel.cruz@washoetribe.us

From: Norman Harry
Sent: Monday, June 5, 2017 1:28 PM
To: Marc.Lombardi@amecfw.com; Anthony.Brown@bp.com

Cc: deschambault.lynda@epa.gov; gr@burelsonconsulting.com; Wirtschafter.Joshua@epa.gov;
Jane Long; Neil Mortimer; Darrel Cruz
Subject: Field Schedule

Mr. Lombardi,

Hello, my name is Norman Harry, Environmental Director, for the Washoe Tribe of Nevada and California. Previously, you've been corresponding with Michelle Hochrein from our Environmental Department. Michelle has accepted another position and is no longer with the Tribe. I have since assumed Michelle's role as it relates to the Leviathan Mine issues. I received a call this morning from Mr. Darrel Cruz, Washoe Tribe's Tribal Historic Preservation Officer/ Cultural Resource Office (THPO/CRO) regarding Tribal Monitor oversight questions.

Darrel sent me the attached 2017 Field Schedule identifying the proposed days for the use of a Tribal Monitor. Darrel stated after a discussion with the Tribal Monitor, the Monitor indicated he only worked one day out of the identified May schedule. I understand there are variances identified in the proposed schedule, however, I would ask for consideration in the future, if there are any anticipated changes in the schedule, then the tribe needs to be notified in a timely manner, including the following Tribal representatives, Chairman Mortimer; Jane Long, Legal Counsel; Darrel Cruz, THPO/CRO; and myself. I have two questions. Have any of the noted three tasks involving the Tribal Monitor been completed or any portion thereof? Are the three tasks being rescheduled at a later date? If so, please send a revised schedule.

This consideration is aimed at maintaining effective communication, so our Tribal Representatives are on the same page. Thank you for taking time to address Michelle's questions. If you have any questions, please call me at the numbers listed below. I look forward to hearing and working with you in the future. Thanks again, for your time and consideration.

Best Regards,

Norm

Norman Harry

Washoe Environmental Department Director

919 U.S. Hwy. 395 South

Gardnerville, NV 89410

Office- 775-265-8682, ext. 11000

Cell- 775-781-4515

E-mail: norman.harry@washoetribe.us

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive future unsolicited commercial electronic messages from us, **please forward this email to: unsubscribe@amecfw.com and include "Unsubscribe" in the subject line.** If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://amecfw.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.

This email and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are addressed. Please notify the sender immediately by e-mail if you have received this e-mail by mistake and delete this e-mail from your system. If you are not the intended recipient you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.