

To: Deschambault, Lynda[Deschambault.Lynda@epa.gov]; Lombardi, Marc[Marc.Lombardi@amecfw.com]; Greg Reller[gr@burlesonconsulting.com]; Jefferson, Jill[Jill.Jefferson@amecfw.com]; Grant Ohland - (gohland@ohlandhydrogeo.com)[gohland@ohlandhydrogeo.com]
Cc: Cory Koger[Cory.S.Koger@usace.army.mil]; Patty Cubanski[pc@burlesonconsulting.com]; Wirschafter, Joshua[Wirschafter.Joshua@epa.gov]
From: Brown, Anthony R (RM)
Sent: Wed 4/5/2017 11:54:05 PM
Subject: RE: Leviathan Mine - 2017 Field Activities - Schedule Discussion

OK with me

From: Deschambault, Lynda [mailto:Deschambault.Lynda@epa.gov]
Sent: Wednesday, April 05, 2017 4:10 PM
To: Lombardi, Marc; Greg Reller; Brown, Anthony R (RM); Jefferson, Jill; Grant Ohland - (gohland@ohlandhydrogeo.com)
Cc: Cory Koger; Patty Cubanski; Wirschafter, Joshua
Subject: RE: Leviathan Mine - 2017 Field Activities - Schedule Discussion

Should waterboard be on this Friday 10 to 12 webinar?

Lynda

From: Lombardi, Marc [mailto:Marc.Lombardi@amecfw.com]
Sent: Tuesday, April 04, 2017 6:20 PM
To: Deschambault, Lynda <Deschambault.Lynda@epa.gov>; Greg Reller <gr@burlesonconsulting.com>; Brown, Anthony R (RM) <anthony.brown@bp.com>; Jefferson, Jill <Jill.Jefferson@amecfw.com>; Grant Ohland - (gohland@ohlandhydrogeo.com) <gohland@ohlandhydrogeo.com>
Cc: Cory Koger <Cory.S.Koger@usace.army.mil>; Patty Cubanski <pc@burlesonconsulting.com>; Wirschafter, Joshua <Wirschafter.Joshua@epa.gov>
Subject: RE: Leviathan Mine - 2017 Field Activities - Schedule Discussion

Lynda,

On behalf of Atlantic Richfield, attached is our preliminary 2017 field activities schedule

and discussion materials for our call on Friday.

If you have any questions or comments, please contact Tony Brown at (657) 529-4573 or anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler

10940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com amecfw.com



From: Deschambault, Lynda [<mailto:Deschambault.Lynda@epa.gov>]

Sent: Thursday, March 30, 2017 1:48 PM

To: Lombardi, Marc <Marc.Lombardi@amecfw.com>; Greg Reller <gr@burlesonconsulting.com>; Brown, Anthony R (RM) <anthony.brown@bp.com>; Jefferson, Jill <Jill.Jefferson@amecfw.com>; Grant Ohland - (gohland@ohlandhydrogeo.com) <gohland@ohlandhydrogeo.com>

Cc: Cory Koger <Cory.S.Koger@usace.army.mil>; Patty Cubanski <pc@burlesonconsulting.com>; Wirtschafter, Joshua <Wirtschafter.Joshua@epa.gov>

Subject: RE: Leviathan Mine - 2017 Field Activities - Schedule Discussion

Please clarify who will attend this meeting? In one email ARC's Legal Counsel was copied. Please clarify.

Thanks for the webinar link.

Also as requested 3/6/17 within 14 days; and then 3/30/17 by April 5th in advance of the technical call on April 7th Please provide your 2017 field activities schedule at least 48 hours in advance of this meeting so that EPA can review and prepare for questions. A presentation Only is never as productive as two way conversation/discussion.

- Please ensure that schedule indicates work requiring tribal monitors and also includes (per EPA 12/22/16 comment s **S7: Remaining/Additional Sampling Plans:** EPA Guidance for Conducting Remedial Investigations and Feasibility Studies Under CERCLA (EPA/540/G-89/004) in Chapter 2, Scoping of the RI/FS at Section 2.2.6 Identify Data Needs clearly indicates that ARC, in advance of characterization, shall identify the expected data needs. In recent months, EPA has received additional sampling plans (i.e. biomass availability submitted in an email 09/09/16; In Vitro Bioaccessibility Testing submitted 11/29/16 and we've been notified that ARC will soon provide a SAP for further investigation of the floodplains in the beaver dam area). Please ensure that all data needs have been completely identified. Please provide an updated and revised schedule that clearly lists and articulates any remaining or anticipated field work for completion of a draft RI/FS by December 31, 2017 and **"S8: Outstanding work previously requested"**.: EPA has provided significant comment and discussion in separate EPA comments on separate workplans. In at least a few instances, EPA approved for field work to proceed, but noted that additional work was necessary for completion of the RI/FS. For example, but not limited to, EPA requested additional investigation on the following workplans: geotechnical (See EPA comments dated July 8, 2016), Hydrocarbon investigation (see EPA comments dated April 20, 2016, and revegetation (see EPA comments dated July 7, 2016). Please ensure that all EPA requested investigations are included in a revised and updated schedule to show that this, and other requested remaining field work will be completed in time for preparation of a draft RI/FS

Best Regards,

Lynda Deschambault

Environmental Scientist

USEPA Region 09

(415) 947-4183

Leviathan Mine - 2017 Field Activities - Schedule Discussion
Fri, Apr 7, 2017 10:00 PM - 11:00 PM PDT

Please join my meeting from your computer, tablet or smartphone.

[https://global.gotomeeting.com/join/\[REDACTED\]](https://global.gotomeeting.com/join/[REDACTED])

Join the conference call:

Please use the following information to join the call:

USA Toll Free: [REDACTED]

Access Code: [REDACTED]

Please let me know if you have any questions.

Thanks

Marc

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive future unsolicited commercial electronic messages from us, **please forward this email to: unsubscribe**Error! Filename not specified.@Error! Filename not specified.amecfw.Error! Filename not specified.com and include **"Unsubscribe" in the subject line**. If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://amecfw.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.