

**To:** Sullivan, Julie[sullivan.julie@epa.gov]  
**Cc:** anthony.brown@bp.com[anthony.brown@bp.com]; Cohen, Adam[Adam.Cohen@dgslaw.com];  
Dave McCarthy[dave.mccarthy@copperenv.com]  
**From:** Mike Johnson  
**Sent:** Wed 10/11/2017 4:39:16 PM  
**Subject:** Leviathan LAS schedule change

Julie,

Atlantic Richfield's September 18, 2017 "Request for Approval of Fall 2017 LAS Operations" stated that HDS Treatment system operations and collection of CUD and DS flows were expected to continue through next Monday, October 16, 2017. To ensure sufficient time to complete repair work to the Pond 4 overflow piping and other winterization work before demobilizing from the site for the winter, and also to allow more time to complete post-treatment (low flow) surface water synoptic sampling, we are now planning to stop CUD/DS collection this Friday, October 13, instead. This is slightly later (by one day) than the seasonal end of CUD/DS collection and HDS treatment in 2016. Please contact Tony Brown if this raises any concerns.

Thanks,

Mike Johnson, PE

Senior Engineer

406 East Park Avenue, Suite 2

Anaconda, MT 59711

Phone (406) 563-2700 ext. 309

Fax (406) 563-2701

Mobile (406) 560-5906

email: [mike.johnson@copperenv.com](mailto:mike.johnson@copperenv.com)

[www.copperenv.com](http://www.copperenv.com)