		May 2107					June 2017				July 2017				August 2017					September 2017			
		Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week	Week		Week		Week	Week	Week				Week
Stakeholder(s)	Task/Activity	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	5	1	2	3	4
YPT/NDEP Coordination and																							
Consultation	Weekly Coordination Teleconferences						140																<u> </u>
	ARC/NDEP Draft Final Framework for Agreement for																						
	Review						<u> </u>																<u> </u>
	EPA/NDEP Draft Final Deferral Agreement for Review																						
	EPAYNDER Draft Final Deferral Agreement for Review																						
	ARC/NDEP Draft Final Interim AOC for Review																						
	NDEP Consultation on Proposed Schedule w/ Tribal																						
	Council									N													<u> </u>
	NDEP Consultation on Framework for Agreement and																						
	Interim AOC w/ Tribal Council																						<del></del>
	Governor's Office Consultation on the Deferral Agreement w/ Tribal Council																						
	Agreement w/ mbar council																						
	Consultation Protocol Amendment, if necessary																						
WRPT/NDEP Coordination and		-							100														
Consultation	Weekly Coordination Teleconferences					and the same																	<u> </u>
	ARC/NDEP Draft Final Framework for Agreement for																						
	Review																						<del></del>
	EPA/NDEP Draft Final Deferral Agreement for Review																						
	Entry Note: Branch man berentary greenless to the view								8														
	ARC/NDEP Draft Final Interim AOC for Review																						<u> </u>
	NDEP Consultation on Proposed Schedule w/ Tribal																						
	Council		-								-												<u> </u>
	NDEP Consultation on Framework for Agreement and																						
	Interim AOC w/ Tribal Council Governor's Office Consultation on the Deferral																						
	Agreement w/ Tribal Council																						
	Consultation Protocol Amendment, if necessary			2																			
EPA/BLM/NDEP	Draft Final Framework for Agreement for Review																						
				8																			
	Draft Final Deferral Agreement for Review																						<u> </u>
	Draft Final Interim AOC for Review					100																	
	Deferral Agreement Evaluation Meeting																						<u> </u>
EPA	Formal Deferral																						1
	NPL Listing Rulemaking Decision			35,0002 5,000 1000 1000 1000 1000 1000 1000 100																			<u> </u>
	Two Roundtable Meetings (Scheduling Options in May																						
All Interested Stakeholders	and June)																						