

To: Herrera, Angeles[Herrera.Angeles@epa.gov]
Cc: Gene Seidlitz (gseidlitz@blm.gov)[gseidlitz@blm.gov];
jrcollins@ndep.nv.gov[jrcollins@ndep.nv.gov]; Jeryl Gardner[JGARDNER@ndep.nv.gov]; Rodriguez,
Dante[Rodriguez.Dante@epa.gov]; Ball, Harold[Ball.Harold@epa.gov]; David Davis
(drdavis@blm.gov)[drdavis@blm.gov]
From: Greg Lovato
Sent: Mon 6/27/2016 8:56:41 PM
Subject: Revised OU 8 schedule
[OU 8 Anaconda Schedule - June 27 2016 NDEP Draft.docx](#)

Angeles,

As we discussed during our June 23 weekly call, NDEP has reviewed the OU-9 Anaconda schedule you sent Monday June 20.

Please find attached our suggested revisions.

We are ok with the entire schedule up through numbered task ID 37 "Priority Panel to meet in mid-February", but beyond that we are not clear about BLM/DOI funding priority or about the tasks for EPA/BLM review of the ROD and who will do what when.

I suggest that our staff schedule a call to talk through these steps and assign specific tasks and dates.

Greg