

To: Seter, David[Seter.David@epa.gov]; 'jgardner@ndep.nv.gov'[jgardner@ndep.nv.gov]
Cc: Rodriguez, Dante[Rodriguez.Dante@epa.gov]; Dirscherl, Christopher[Dirscherl.Christopher@epa.gov]; Chuck Zimmerman[CZimmerman@brwnald.com]; John Batchelder[jbatchelder@envirosolve.com]
From: Oman, Jack
Sent: Thur 7/28/2016 5:06:24 PM
Subject: Yerington - OU-3 RI report timing

Dave and Jeryl,

Following up on our recent conversation, the OU-3 RI Report is in the final stages of preparation by B&C and is expected to be available for internal review by mid- to late August. Based on this timing, we expect to have a draft ready for submittal to the agencies by the end of September.

Please let me know if you have any other questions.

Thanks,

-jack

Jack Oman

Project Manager

Atlantic Richfield Company

4 Centerpointe Drive

La Palma, CA 90623-1066

(657) 529-4581 office

(714) 670-5195 fax

(714) 330-1706 mobile

jack.oman@bp.com