

To: Seter, David[Seter.David@epa.gov]; Jeryl Gardner[JGARDNER@ndep.nv.gov]
Cc: Steve Dischler[sdischler@quaterra.com]
From: Taurus Massey
Sent: Mon 1/11/2016 11:34:32 PM
Subject: SPS Ph2 Drill Plan Revision
Rev 2 Ph2 Drill Program 01 11 2016.pdf

Dear Dave and Jeryl,

Attached is a revised drill plan (Rev. 2) for SPS's Stage 2 drilling at the Bear Deposit in Yerington. Rev. 2 describes a change in drilling method in the alluvial overburden from roto sonic to mud rotary. This change is made due to difficulties encountered with roto sonic drilling. Revisions to characterization and management of drilling materials are also updated to accommodate the change in drilling method. These changes will maintain a minimum 2 in. annulus between the borehole and the casing set in the alluvium.

Please let us know if you have any questions.

Regards,

Taurus

Taurus Massey

Singatse Peak Services LLC.

Office 775.463.9600 | Cell 775.781.8368

517 West Bridge St #A

Yerington Nevada 89447

tmassey@singatsepeakservices.com