

From: Morgan, Ardra
Location: [REDACTED]
Importance: Normal
Subject: Progress Update on Atmospheric Water Generation
Start Date/Time: Wed 8/23/2017 1:30:00 PM
End Date/Time: Wed 8/23/2017 2:00:00 PM

We thought it might be a good idea to have a check-in amongst this group to make sure we keep things moving and nothing falls through the cracks. When Mike Nye returns to the office, he may want to setup a reoccurring meeting but, for now, here's what needs to be discussed/updated:

- Status of CRADA
 - o Responses to the CRADA notice from interested parties? Deadline was Aug 18
 - o Revising SOW base on WaterGen visit to Cincinnati last week
 - o Any legal issues that need to be worked out?
- MTA
 - o Identifying system(s) to be delivered to Cincinnati lab
 - o Next steps?
- NDA
 - o Sent to WaterGen?
 - o Who must review/sign?

T