



# bay restoration commission

STEWARDS OF SANTA MONICA BAY

santa monica bay restoration commission 320 west 4<sup>th</sup> street, ste 200; los angeles,  
california 90013 213/576-6615 phone 213/576-6646 fax www.smbrc.ca.gov

**December 11, 2017**

**Agenda Item: #3e**

To: Governing Board, SMBRC

From: Guangyu Wang, Chief Administrative Director

Re: Proposition 84 Funding Adjustment for Ladera Park Water Quality Enhancement Project and Gates Canyon Park Project.

## **Action Requested of the Governing Board:**

- Approve the funding adjustment recommendation for submission to the State Water Resources Control Board for final approval and execution

## **BACKGROUND**

Proposition 84, the Safe Drinking Water, Water Quality and Supply, Flood Control, River and Coastal Protection Bond Act of 2006, was passed by the voters of California on November 7, 2006. Proposition 84 allocated \$90 million to the State Water Resources Control Board (State Board) for coastal water quality improvement projects pursuant to the Clean Beaches Program (PRC§30915). Of this amount, \$18 million was made available to the SMBRC for projects that protect Santa Monica Bay beaches and coastal waters, including projects to prevent contamination and degradation of coastal waters and watersheds, and projects to protect and restore the Bay's marine, freshwater, and terrestrial habitats. Proposition 84 requires the SMBRC and State Board to work together to ensure that all projects are consistent with Clean Beaches Program requirements.

To date, the SMBRC has released three Proposition 84 RFPs and recommended 13 projects totaling \$17,688,777.53 to the State Board for funding. The SMBRC has \$311,222.47 available for project recommendations.

Based on evaluation of project applications in response to the RFP released in November 2015, two Los Angeles County Department of Public Works projects were among the five projects recommended for Prop. 84 funding by the SMBRC at its October 20, 2016 meeting. These two projects, and the funding recommendations are;

- Ladera Park Water Quality Enhancement Project

The project is designed to reduce the amount of bacterial, toxic, and metal pollutants being discharged into Centinela Creek by capturing and infiltrating approximately 5.1 acre-feet of storm water and dry weather flows at Ladera Park. It consists of an underground infiltration gallery, and infiltration wells.

Estimated Project Cost (at time of the award): \$9,600,000 Amount Recommended:

\$1,700,000

- Gates Canyon Park Project

The project is designed to reduce the amount of bacterial, toxic, and metal pollutants being discharged into Las Virgenes Creek by capturing, treating, and infiltrating approximately 3.1 acre-feet of storm water and dry weather flows. It consists of a hydrodynamic separator treatment system, an underground cistern for storage, and infiltration dry wells located around the perimeter of Gates Canyon Park

Estimated Project Cost (at time of the award): \$3,125,000

Amount Recommended: \$1,200,000

Subsequent to the SMBRC award recommendation, the County revised both project cost estimates based on additional soil testing at the project sites. Cost for the Ladera Project increased from \$9,600,000 to \$10,020,231 to address poor infiltration rates with additional dry wells; cost for the Gates Project increased significantly from \$3,125,000 to \$9,000,000, mainly due to the inclusion of multiple dry wells. Concurrent with the SMBRC Prop. 84 grant applications, the County also applied for the State Board's Prop 1 Storm Water Grant Program (SWGP) and was awarded \$4,835,000 for the Ladera Project and \$3,300,000 for the Gates Project.

#### **STAFF RECOMMENDATION**

To address the overlap from different funding sources (Prop 84 and Prop 1) and streamline grant management for both projects, SMBRC staff worked with State Board Division of Financial Assistance (DFA) staff and developed the following recommendations:

Rescind the \$1,200,000 award recommendation to Gates Canyon Park project and increase the award recommendation to the Ladera Park project by the same \$1,200,000. Additionally, augment the award recommendation to this project with the remaining \$311,222.47 available for SMBRC Prop 84. This will bring the total SMBRC recommended Prop 84 award to the Ladera Park Project to \$3,211,222.47. Accordingly, State Board will reduce the previously awarded funding (\$4.835 million) for the Ladera project to \$1,623,778 (Prop 84 funds). Once executed, SMBRC staff will manage the Ladera Park grant.

The Gates Canyon Park project will be funded entirely by the \$3,300,000 awarded under the State Board's Prop 1 SWGP, and managed by State Board DFA staff. The County is currently working with SWRCB staff to revise the project scope and budget for the project.

#### **SUMMARY OF STAFF RECOMMENDATIONS**

1. Rescind October 20, 2016 funding recommendation of \$1,200,000 for Gates Canyon Park Project.
2. Augment Ladera Park project with the same \$1,200,000.
3. Additional augmentation of \$311,222.47 (remaining SMBRC Prop 84 funds) to Ladera Park project.

*our mission: to restore and enhance the santa monica bay through actions and partnerships that improve water quality, conserve and rehabilitate natural resources, and protect the bay's benefits and values*



**Attachment – Draft Resolution**

***SANTA MONICA BAY RESTORATION COMMISSION***

***December 14, 2017***

***Resolution No. 17-06***

*Resolution to Reallocate Recommended Proposition 84 Bond Funding  
for Los Angeles County Department of Public Works Gates Canyon Park and  
Ladera Park Water Quality Enhancement Projects*

WHEREAS, to date, the SMBRC has released three Proposition 84 RFPs and recommended 13 projects totaling \$17,688,777.53 to the State Board for funding; and

WHEREAS, The SMBRC has \$311,222.47 remaining for project recommendations; and

WHEREAS, On October 20, 2016 the Governing Board of the SMBRC approved Resolution 16-05 recommending that the State Water Resources Control Board (State Board) grant up to \$1,200,000 in Proposition 84 funds to the County of Los Angeles Department of Public Works (The County) for the Gates Canyon Park Project and up to \$1,700,000 for the Ladera Park Water Quality Enhancement Project; and

WHEREAS, The County was also awarded \$3,300,000 for Gates Canyon Park Project and \$4,835,000 for the Ladera Park Water Quality Enhancement Project from the State Board Proposition 1 Storm Water Grant Program; and

WHEREAS, Subsequent to the SMBRC award recommendation, the County revised cost estimates for both projects with the Ladera Project increasing from \$9,600,000 to \$10,020,231 and the Gates Project increasing from \$3,125,000 to \$9,000,000; and

Whereas, SWRCB and SMBRC staffs have been working together to address the overlap from different funding sources (Prop 84 and Prop 1) and streamline grant management for both projects;

Now Therefore Be It Resolved, The Governing Board of the Santa Monica Bay Restoration Commission rescinds its October 20, 2016 funding recommendation of \$1,200,000 for the Gates Canyon Park Project; and

Be It Further Resolved, The Governing Board of the Santa Monica Bay Restoration Commission recommends that the State Water Resources Control Board augment the Ladera Park Water Quality Enhancement Project with the same \$1,200,000; and

Be It Further Resolved, The Governing Board of the Santa Monica Bay Restoration Commission recommends that the State Water Resources Control Board augment the Ladera Park Water Quality Enhancement Project with \$311,222.47 remaining for SMBRC Proposition 84 recommendations.

BY: \_\_\_\_\_

Enrique C. Zaldivar  
Chair, Santa Monica Bay Restoration Commission