Copy of BRP Revision Timeline v2.xlsx Hi Tom and Guangyu, Thanks for talking yesterday. The schedule you put together is really helpful. I attempted to edit the document directly, but had some trouble with the boxes. Can you make these changes? 1. I added in EPA's role. Can you format it so it makes sense. 2. Add EPA to the list of acronyms box Questions: 1. Will SMBRC (GB, TAC, WAC) (or should this just be the GB and not the TAC and WAC as well?) and EPA have the opportunity to review and comment on the draft you share in June? If yes, when are those comments due? 2. Then once the comments are addressed, when will EPA and have an opportunity to review the updated version before it's approved by the governing board? 3. It may be helpful to flesh out the June – August timeline in more detail (maybe on another document) so everyone understands what their roles are and if this is enough time to meet the deadlines you have put forth. FYI only-Below is a graphic I made to understand EPA's approval process based on the CCMP content checklist and guidance. Thanks again, Erica

Wang, Guangyu@Waterboards[Guangyu.Wang@waterboards.ca.gov]; Tom

To:

From:

Sent:

Ford[tford@santamonicabay.org]

Yelensky, Erica

**Subject:** BRP timeline- change request

Thur 7/27/2017 10:40:34 PM

EPA R9&HQ review draft BRP concurrently w/ GB NEP incorporate s GB and EPA R9 & HQ comments

EPA and GB review draft final BRP R9 shares final draft w/HQ-determines whether BRP meets EPA guidelines. May provide additional comments to SMBNEP

R9 & coord or (Erica m&Vi agree revision meets EPA guide