To: Jen, Mark[Jen.Mark@epa.gov]

Cc: Soderlund, Dianne[Soderlund.Dianne@epa.gov]; Bachman, Brenda[bachman.brenda@epa.gov]; Allnutt,

David[Allnutt.David@epa.gov]; Anderson-Carnahan, Linda[Anderson-Carnahan.Linda@epa.gov]

From: Kissinger, Lon

Sent: Tue 5/30/2017 6:17:47 PM

Subject: RE: UPDATE - Donlin Gold Project Schedule

Hi Mark,

Let me know where the Corps is around providing a draft outline of the Donlin human health risk assessment. I'm also hoping the Corps will allow a multi-agency group to participate in commenting on the HHRA.

Hope you had a good weekend!

Lon

From: Jen, Mark

Sent: Thursday, May 25, 2017 11:25 AM

To: Nogi, Jill <nogi.jill@epa.gov>; Shaw, Hanh <Shaw.Hanh@epa.gov>; Thiesing, Mary <Thiesing.Mary@epa.gov>; LaCroix, Matthew <LaCroix.Matthew@epa.gov>; Godsey, Cindi <Godsey.Cindi@epa.gov>; Kissinger, Lon <Kissinger.Lon@epa.gov>

Cc: Soderlund, Dianne <Soderlund.Dianne@epa.gov>; Fordham, Tami <Fordham.Tami@epa.gov>; Allnutt, David

<Allnutt.David@epa.gov>

Subject: UPDATE - Donlin Gold Project Schedule

Greetings Everyone,

Here is the latest schedule of review documents. I will keep this updated as new information comes in. Please provide me with any feedback on the tentative dates on the schedule.

Thanks

Mark

Cooperating Agency Document Reviews						
Deliverables	Date Expected	Comments due to EPA PM	Comments due EPA Management	Comments due to the Corps		
Chapter 5. Design Features, Mitigation Measures and Monitoring Measures	May 2, 2017	May 11, 2017 agency workshop discussed CH 5.	Additional comments will be provided during review of the PFEIS - when more information is available.	May 26, 2017		
Wetland Compensatory Mitigation Plan	May 22, 2017 May 30, 2017	TBD	TBD	TBD		
Human Health Risk Assessment	May 26, 2017	TBD	TBD	TBD		

EIS Timeline

Deliverable	Date Expected	Comments due to EPA PM	Comments due EPA Management	Comments due to the Corps
Preliminary Final EIS Cooperating Agency Review	July 3, 2017	August 28, 2017	August 31, 2017	September 6, 2017
Document	Date released to the Public			
Final EIS	March 9, 2018			
Corps ROD	July 2018			