

Focus Area	Project	Lead Contact	Partners	Outputs	Outcomes	Target Dates	Current Status
Building External Capacity	Training for NYS BOCES			Training for NYS BOCES	BOCES staff can assist NY school districts with 3Ts	early May	
				Training for school district facilities staff on 3Ts (SJS schools)	Increased knowledge of lead in school DW and how to sample/monitor	early May	Need to finalize date
Building External Capacity	Sustainable Jersey for Schools Webinar		WCB, OSP, SJS		Health depts can assist NY schools with 3Ts	summer	
Building External Capacity	Training for NY state and local health depts				NJDEP staff can implement 3Ts in NJ schools		
Building External Capacity	NJDEP Training				Increased knowledge of lead in school DW and actions they can take	end of April?	Drafting letter using 2005 WCB letter
Education/Outreach	Letter to Superintendents (NY, NJ)		OSP, PAD, WCB, States?	Letters out to all Supers			
				Implementation of 3Ts at 4 Camden Head Starts	HHS also trained on how to implement 3Ts	sample by July?	
Implementation	Camden Head Starts 3Ts		WCB, HHS/ACF	Implementation of 3Ts at CMP schools	No lead in DW exposure at CMP schools		
Implementation	Cano Martin Pena Schools 3Ts				No lead in DW exposure at Ithaca schools		
Implementation	Ithaca Schools 3Ts				No lead in DW exposure at Newark schools		
Implementation	Newark Schools follow-up						
Internal Capacity	Training for CEPD staff			Training for CEPD staff	CEPD staff can implement 3Ts in PR/VI	early May	
				Database summarizing status of school district			
				DW testing and remediation	Team can assess gaps, perform regular follow-up with districts and respond quickly to inquiries		
Internal Capacity	Database of school DW status and PWS info		DESA, WCB, DWMIB				
				Process and schedule for checking in with school districts on sampling/monitoring/remediation	No prolonged lead in DW exposure to schoolchildren		
Internal Capacity	Plan for regular outreach and follow-up with districts						

Name	Div	Branch	Role
Ofrane, Becky	ORA	OSP	Coordinator
Palagian, Evangelia	DECA	WCB	3Ts technical lead
May, Jennifer	PAD		EE contact
Martin, John	PAD		press officer
Smieszek, Erwin	DESA	MAB	sampling
Tran, Thuan	DESA	MAB	sampling
Pabst, Doug	CWD	DWMIB	PWS
Anderson, Arlene	CWD	DWMIB	PWS
Pendse, Sabina	ORA	OSP	Camden MVD
Maddaloni, Mark	ORA	OSP	Toxicologist, Newburgh MVD
Martinez, Jorge	CEPD	MWPB	3Ts technical lead
Nunez, Myrek	CEPD	MWPB	3Ts technical lead
Laborde, Ivette	CEPD	MPCB	PR schools
Huertas, Evelyn	CEPD	MPCB	CMP MVD